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Who We Are & Project Overview

• 60+ years of refining and pipeline 
experience

• Primary supplier of jet fuel to AUS for 
30+ years

• Operates 4,000 miles of pipelines and a 
distribution network of 40+ terminals in 

the Midwest and Texas

• Supplies Austin-Bergstrom (AUS), Dallas 
Fort-Worth (DFW) and Minneapolis-

Saint Paul (MSP).

• 20-miles, 10-inch pipeline from 
Bastrop to AUS

• 24/7 monitored and regularly 
inspected

• Privately funded, constructed and 
operated by Flint Hills Resources

• Eliminates 100+ daily fuel truck trips on 
Hwy 71

• Supports Austin’s current and growing 
fuel demand safely and reliably



BATX Route

• 20.32 Total Miles

• 81% TxDOT Right of Way

• 12% AUS Property

• 7% Private Easement



Construction

Construction Communications: 

⚬ Construction Kick-Off Meeting - March 3rd, 2026

⚬ Monthly Educational Video Series on Construction

⚬ Periodic and situational direct communications with 

landowners, businesses, and other stakeholders

⚬ Flint Hills Resources broke ground on March 23, 2026. 

⚬ The project has moved from right-of-way preparation 

and initial pipe setting into active construction.

⚬ By early May, all clearing and grading was complete, with 

environmental controls active across the route.

⚬ As of July, 61% of the pipe has been laid (approx. 64% 

project completion) 

⚬ Current work: HDD crossings, weld-outs & backfill



Workforce & Safety
Construction Team: 

⚬ General Contractor: Troy Construction

⚬ Specialty Contractors: RoadSafe, HardRock, We Rock Field 

Services, Total Corrosion, JP Services

Workforce:

⚬ 129,828 - total project man-hours worked

⚬ 255 workers completed project safety orientation prior to 

working on-site

Safety Performance

⚬ Weekly safety briefings held every Monday

⚬ 0 - Lost-Time Incidents

⚬ 0 - Vehicle Incidents

⚬ 0 - First Aid Cases

⚬ 0 - Near Misses

⚬ 12,868 - Good Catches demonstrating proactive hazard 

identification

*Report period through 7/26



BATX Pipeline Welding

Standard Bore Crossing Under Road Trenching

BATX Pipeline X-ray



Construction Progress



AUS Routing

• Approx. 2.5 Miles on 

Airport Property



Key Benchmarks

• Project launched

• Bilingual website & 
educational videos

• Dedicated 24-hour 
phone line & email

• Regular stakeholder 
briefings initiated

Project Launch
October 2023

• Surveying complete  & 
route finalized

• Key permits in progress:
• Travis  / Bastrop 

County 
Development 
Permits

• FAA - NEPA review 
• TxDOT Utility 

Installation
• Texas Historical 

Commission 
• City of Austin site dev. 

plan (outside AUS 
property)

• Approx. 20 additional

Surveying & 
Permitting
2024 Cont.

• Three Community Open 
Houses  (Bastrop, Del Valle,  
AUS Hilton)

• MBE / WBE Open House

• Three Airport Advisory 
Commission Briefings  

• Community meeting  
hosted jointly with  
Councilmember Fuentes 

• Two stakeholder tours of 
Bastrop terminal & pipeline 
route

Planning & 
Engagement

2024

• Airport Lease Agreement 
Approvals:

• May 14th – AAC 
Request for Council 
Action (RCA) 

• May 22nd – Austin City 
Council Agenda Item

• Continued coordination 
with AUS project team

• Ongoing landowner 
outreach and right-of-way 
coordination

• Scopes of work identified;  
assessing bids from 
qualified MBE/WBE 
contractors 

Approvals & 
Coordination

2025



2026 & What’s Next

• Pre-Construction Kickoff Meeting – 
March 3, 2026

• Groundbreaking - March 23, 2026.

• Launched  an 8-part Stakeholder 
Education Video Series on Key 
Aspects of Construction – May 2026

• Executed Licensing Agreement w/ 
AUS

• City of Austin Site Development Plan 
Approved – July 2026

Construction
2026

• Begin work on Airport property

• Complete construction expected 

November 2026

Q3 & Q4 Outlook
2026

• Testing

• Commissioning

• Pipeline enters service by July 2027

• AUSFuel connection project 

completed July 2027

Q1 & Q2 Outlook
2027



(512) 256-0482

info@batxpipeline.com

www.batxpipeline.com
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