
Journey With AUS
Latest Updates

Airport Advisory Commission
September 2026

Rustin Roussel
Development Officer – Planning & Development



Project Updates

○ West Gate Expansion

○ Yellow Garage

○ Atrium Infill

○ New Midfield Taxiways

○ Utility Infrastructure Campus-Wide

○ Concourse M

○ New Central Utility Plant

○ Integrated Baggage Handling System
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Program Overview

Journey With AUS projects are 
developed through a five–phase 
process:



West Gate Expansion

4

Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

○ Gate 21 passenger boarding bridge 

replacement is on schedule and is 

expected to open by August 31

○ Apron level is substantially 

complete except for the tug tunnel

○ Mezzanine level work is nearing 

completion, including the outdoor 

patio area

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 – Q4 2026  

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Meditation room – external view

West Gate Expansion – Meditation Room Progress Photos

Meditation room – internal view



Outdoor patio progress on the mezzanine level Outdoor patio progress next to the meditation room

West Gate Expansion Progress at Mezzanine Level



West Gate Expansion – Apron Level Progress

Ground service equipment chargers Emergency exit stairs to apron level
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

○ Precast concrete panel façade 

install is complete

○ Roadway entrance 

to garage asphalt 

placement is ongoing

○ Pedestrian bridge to 

Blue Garage concrete 

install of architectural features 

is ongoing

○ East bank of elevators 

is installed and ready 

for testing

○ Steel installation for 

the architectural 

feature installation is ongoing

    Design: Q3 2024 – Q3 2025

    Build: Q1 2025 – Q1 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Precast panel installation 

on the north facade

Aerial view of the Yellow Garage's 

roadway progress and architectural panels

Ongoing electrical room fit out

Yellow Garage
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

○ Terrazzo flooring continues on 

the mezzanine level

○ New HVAC air handler unit 7 

was installed, tested and 

running on the mezzanine 

level and Unit 8 work has 

started

○ The art murals have started - 

bird sculptures to follow

○ Mechanical, electrical and 

plumbing work is making 

good progress on the 

baggage claim level under the 

hanging scaffolding system

    Design: Q2 2024 – Q2 2025

    Build: Q2 2025 – Q4 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Art murals in skylights continue

Atrium Infill Progress Photo
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

○ Preparing to pave concrete 

taxiways

○ Continuing construction of 

bridges and connecting 

walls

○ Progressing on the 

construction of the 

maintenance ramp 

expansion 

○ Ongoing construction of 

the water quality pond 

Anticipated Timeline

Build:  Q4 2024 – Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, Concourse M



Building Taxiway N – 

subgrade & foundation

Underground storm drain system 

installation

Building the walls for the taxiway bridge

New Midfield Taxiways
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Utility 
Infrastructure
Campus-Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

○ Sundt and Archer Western to issue 

Guaranteed Maximum Price (GMP3) for 

AUS review forecast on September 3

○ Construction budgets rebase line effort 

is underway with a target City Council 

date of September 24

    Design: Q3 2024 – Q4 2026

    Preconstruction: Q1 2025 – Q3 2026

    Build: Q4 2026 – Q2 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport

Concourse M

Designer: Page Fentress JV
Contractor: Hensel Phelps
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Latest Updates:

o A Notice to Proceed (NTP) is expected by 

the end of September 2026

o The construction start date is October 2026

    Design: Q1 2025 – Q3 2026

    Build: Q3 2026 – Q2 2028

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel
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Design-Build: JE Dunn/Jacobs

New Central 
Utility Plant
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Latest Updates

○ Guaranteed Maximum Price 

(GMP1): Long Lead 

Equipment and Trade Partner 

Proposal is under review by 

AUS 

○ Guaranteed Maximum 

Price (GMP2): Site Utilities 

and Mass Excavation is due 

October 7

○ Guaranteed Maximum Price 

(GMP3): Central Utility 

Plant (CUP) Building is due 

November 3

    Design: Q4 2024 – Q4 2026

    Build: Q1 2027 – Q3 2029

 

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

Anticipated Timeline

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, Utility Infrastructure Campus-

Wide, New Arrivals & Departures Hall
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Integrated Baggage 
Handling System

Design-Build: 
Beumer Corp
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Latest Updates

○ 100% design proposal for the 

Conceptual Design Phase is 

expected in August 2026

○ Conceptual Design Phase finishes in 

September 2026

○ Enabling works scope is in progress

○ Coordinating with the New Arrivals 

& Departures Hall team on oversize 

solutions and curbside additions

○ Concourse B transition between 

occupied spaces identified

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel

Anticipated Timeline

2028
Q1 Q4Q2 Q3

2026 2027
Q1Q4Q2 Q3 Q4Q2 Q3

2029
Q1 Q4Q2 Q3

    Design: Q2 2026 – Q3 

2027

    Build: Q1 2028 – Q1 2033



Project Contract Type Company

Integrated Baggage Handling System Design-Build Beumer Corp

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus-Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel

Concourse M

Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors
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Thank You!
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