

Called meeting of the City Council
Austin, Texas, April 15th 1904
Hon R. E. White Mayor, presiding

Roll called
Present Aldermen Hume Maddox Miller Moore,
Schneider Shelley Shumate Meit 8
Absent Aldermen Crooker Haynes Macken Nitsocke
Redd & Smith 6

Alderman Schneider moved a Call of the Council
which was seconded
The Marshal was instructed to bring in the absentees
Alderman Haynes entered the Council
Alderman Moore moved to suspend the Call, which
motion was lost by the following vote

Yeas Aldermen Haynes Hume Moore Shelley & Shumate 5
Nays Alderman Maddox Miller Schneider Meit 4

Alderman Maddox moved to suspend the Call, which
motion prevailed by the following vote
Yeas Aldermen Haynes Hume Maddox Moore Shelley
Shumate Meit 7

Nays Aldermen Miller & Schneider 2

The following Call of the Council was read.
Austin, Texas, April 15th 1904

Call Council

A Special Meeting of the City Council of the City of Austin,
Texas, is hereby called to meet at the City Hall at 8 o'clock
P.M. this the 15th day of April ad 1904, for the purpose
of receiving the final report of the Street Committee and
Engineer on the Construction of the Storm Sewer and
to take such action on said report as may be deemed
necessary and to make final settlements with the
Contractor Wm Fuhrmann and to make provision
for the payment of any and all claims due for the
Construction of said Storm Sewer.

R. E. White Mayor
F. M. Maddox Alderman of 2nd Ward
L. M. Crooker Alderman 4th "
J. M. Shumate Alderman 6th "
Geo. L. Hume 4th "

Austin Texas 4/15/04

I hereby certify that the following named Aldermen
have been served with a true copy of this Call, by
having same read to them in person: W. H. Miller
W. Redd J. P. Schneider F. M. Maddox H. Shelley
L. M. Crooker Geo. Hume J. P. Nitsocke W. H. Meit J. M.
Shumate Harry Haynes J. L. Moore and J. D. Smith.
A true copy was left at the residence of Alderman
Macken he being out of the City

H. Montgomery City Marshal

Report Street
Committee on storm
sewer, with final
estimate

Alderman Hume for the Street Committee
presented the following report

Austin, Texas, April 15th 1904

Robert H. White Mayor, and Board of Aldermen
of the City of Austin
Gentlemen:

Your Committee on streets who have had
in charge the construction of the storm sewer on Congress
Avenue beg leave to make this their final report on
the work.

The following is a summary of the estimates and
final report made by the local Engineer in charge
of the work.

The total amount paid and to be paid the Contractor
including the extra work is \$ 15,632.42

The following amounts have been
paid and are to be paid outside of the
Contractors work.

Lowering, U.S. Gov. Sewer between 1st & 2nd streets \$250.00

Raising water main Cor. 5th & Cong Ave 371.16.

Locating water pipes and miscellaneous
expenses shown in full in the Engineers
report 11.00

Salary of engs. and inspection as shown
in full by the Eng's report 1136.27.

Total Cash of Construction \$ 17,400.85

We hereto attach the estimates as made by
the Engineer in charge and his final report on the
work including the report of the inspection made by the
Consulting Engineer and the report of the final
inspection made by the local Engineer

The work of the construction of the sewer was begun on
the 9th day of Nov 1903 and completed on the 14th day
of April 1904, which time was within the limit
allowed the Contractor to complete the work, allowing
him credit for delays for which he was not accountable

The openings on all side streets are now ready
to take the water having temporary coverings over them
The openings on Cong Ave are not yet opened nor
can they be until the sidewalk extension question is
settled and the curb finally located

All of these openings (26) twenty six in number still
have to be covered with an iron grating these gratings
vary in price from \$25.00 to \$75.00 each, the approximate
cost being \$1300.00 This added to the total cost of the
sewer to date will make a total of \$18,700.85.

Your Committee have watched this work from the beginning to its completion and we are well satisfied that the Contractors have complied with their Contract and have filled the Contract in every particular and we recommend that the balance of \$21392.58 be paid to the Contractor in final settlement

Before closing our report we wish to thank the local Engineer & Inspector for his courtesy, as well as for his faithful and efficient services

We trust that the work meets with the approval of your honorable body.

Respectfully submitted
 Geo. L. Hume
 P. M. Maddox
 Streets Committee
 R. White Mayor

Ordinance
 appropriating \$366.07
 to pay Curran
 approved after

Alderman Nitschke, entered the Council chamber. On motion the report of the Committee was adopted by Alderman Hume. An ordinance appropriating the sum of \$366.07 for the purpose of paying certain approved accounts. The ordinance was read the first time and passed under suspension of the rules by the following vote

Yeas Aldermen Aldermen Haysner Hume Maddox Miller Moore Nitschke Schneider Shelley Shumate Smith Ulitt

Ways none.

On motion the Council adjourned
 Geo. O. Johnson
 City Clerk