

# *30 MW Webberville Solar Project Update*



Electric Utility  
Commission  
Meeting

September 20, 2010



# *30 MW SOLAR PROJECT*

At May EUC meeting we noted that construction had not commenced due to issues encountered by the developer (Gemini) related to:

- Establishing taxable basis with Travis County
- Permitting associated with environmental and archeological site features

AE has worked with the developer to relocate the site from the northern portion of the Webberville tract to the southern portion.



# 30 MW Solar Project




Old Location

Webberville  
Tract Boundary

Transmission Lines

New Location



# *South Site Webberville*

- Approximately 390 acres
- Significantly reduces issues environmental and archeological concerns
- Largely agricultural, fewer terrain features & virtually no tree removal
- Simplified permitting
- Minimal site work



# *Solar Farm Schedule*

- Permitting/Environmental      Fall 2010
- Engineering      Fall 2010
- Construction      Spring-Fall 2011
- Commissioning      Fall 2011
- Completion      Dec 2011



*Questions ?*



Thank you

