

# Imagine Austin Proposed Adoption Schedule

		Jan			Feb			Mar			Apr			May		Jun											
		week starting			9	16	23	30	6	13	20	27	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11
Adoption in May   **endorsed by CP Cmte																											
Task Force	forwards to PC February 14	●		●			↻							○				○				○					
Planning Commission	starts February 28; forwards to Council March 27	○		○	○		○		●		●		↻					○		○		○		○	○		○
City Council	briefing April 12; hearings/readings April 26 and May 24	○		○	○	○					○	○		○			○	●		●				★		○	○

## Notes

All three tracks finish with the present Council.  
 Early voting runs April 30 to May 8.  
 Election Day is May 12.  
 New Council begins with June 28 meeting.  
 No Council meetings in July.

## Legend

- meeting date
- meeting date for Imagine Austin
- ↻ forward to next step
- ★ adoption

## Task Force remaining tasks

Finish review of public comments (see options on back)  
 #2 issue meetings  
 \* up to 2 meetings  
 \* First map meeting (week of Jan 23)  
 \* Second map meeting (Jan 31)  
 Council resolution: check actions against policies (1 mtg)  
 Review next draft of plan  
 \* informal review sessions  
 \* meeting for final vote  
 Final wordsmithing (with staff & consultant team)

## Planning Commission tasks

Finish review of plans & indicators (Jan 17)  
 First map meeting (week of Jan 23)  
 Second map meeting (Jan 31)  
 Forward recommendations to TF (Feb 13)  
 Begin public hearing February 28  
 Anticipate forwarding to Council March 27

election