

A G E N D A



Recommendation for Council Action (CMD)

| | | | | | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|-------|---------------|----|
| Austin City Council | | Item ID: | 15303 | Agenda Number | 9. |
| Meeting Date: | May 24, 2012 | | | | |
| Department: | Contract Management | | | | |
| Subject | | | | | |
| Authorize execution of change order # 3 to the construction contract with CASH CONSTRUCTION COMPANY, INC., for the West 34th Street from Shoal Creek Bridge to West Avenue Street Reconstruction and Utility Improvements Project, an ACCELERATE AUSTIN PROJECT, in the amount of \$232,200 for a total contract amount not to exceed \$3,604,103. | | | | | |
| Amount and Source of Funding | | | | | |
| Funding is available in the Fiscal Year 2011-2012 Capital Budget of the Public Works Department. | | | | | |
| Fiscal Note | | | | | |
| A fiscal note is attached. | | | | | |
| Purchasing Language: | | | | | |
| Prior Council Action: | April, 28, 2011 - Council authorized execution of a construction contract with Cash Construction Company, Inc. | | | | |
| For More Information: | Rohini Kumarage 974-7127; Susan Garnett 974-7064; April Shaw 974-7141 | | | | |
| Boards and Commission Action: | Recommended by the Water and Wastewater Commission. | | | | |
| Related Items: | | | | | |
| MBE / WBE: | This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 8.87% MBE and 1.30% WBE subcontractor participation to date. | | | | |
| Additional Backup Information | | | | | |

This project is part of the 2006 Bond Street Reconstruction Program and is located on 34th Street between the Shoal Creek Bridge and West Avenue. The work includes 3,154 linear feet of water line, 1,293 linear feet of wastewater line, 673 linear feet of new storm drain lines, sidewalk improvements and full depth street reconstruction.

This additional authorization is requested to fund settlement of a claim by the contractor for unforeseen conditions encountered during the installation of approximately 450 feet of the planned 938 feet of 7' x 4' concrete box culvert. The contractor encountered rock at higher than expected elevations during excavation which delayed the work, resulting in additional excavation and traffic control costs.

This project is located within zip code 78705 and is managed by the Public Works Department.

Cash Construction Company, Inc. is located in Pflugerville, TX.