



**Animal Services Office  
7201 Levander Loop  
Austin, Texas 78703**



**Animal Services Implementation Plan  
PHHS Subcommittee  
July 25, 2012**

1. Revise Mission of Animal Services - Completed
2. Davenport Adoption Center – Completed. APA and ASO at TLAC.
3. Continue (Permanently Fund) Make-Ready Capacity Pilot Project - Completed
4. Offsite Adoptions – at TLAC, PetCo, PetSmart and PetSense
5. Additional Veterinary Capacity for Injured/Ill Shelter Animals - Completed
6. Behavior Program Manager Position – filled; program in implementation phase
7. Owner Relinquishment Policy – Completed
8. **Enhance Foster Care Program**
  - **April: 37 animals adopted out of foster homes**
  - **May: 48 animals adopted out of foster homes**
  - **June: 190 animals adopted out of foster homes**
  - **April: Average of 297 animals in 118 active foster homes**
  - **May: Average of 491 animals in 180 active foster homes**
  - **June: Average of 477 animals in 150 active foster homes**
    - Neonatal Kittens avg. – 280
    - Kittens (Over 6 wks old) avg. – 62
    - Cats avg. – 55
    - Neonatal Puppies avg. – 40
    - Puppies (Over 6 wks old) avg. – 10
    - Dogs avg. – 32
9. **Enhance Spay Street Program –35 cats and 40 dogs, for a total of 75 animals, altered through Spay Street in June.**
10. **Provide Sterilization Services at Rabies Clinics – 243 surgeries provided, 46 appointments scheduled**
11. Provide Sterilization Services for Owned Cats – In Progress
12. **Emergency Care Fund – 713 vouchers issued to-date**
13. **Feral Kitten Foster Program – 8 additional unsocialized kittens receiving care and socialization in our foster program in June (97 total so far during this kitten season)**
14. **Stray Cat Relocation – 57 cats sent to AHS for SCRIP (TNR) in May**
15. Public Awareness Campaign- Working on ID your Pet campaign
16. Free Animal Sterilization Programs – Completed
17. Feral Cat Sterilization – Completed
18. **PARVO Prevention Program – 98 parvo vouchers administered since 2/25/2012**
19. Provide At Risk List to Partners – Completed
20. Last Resort Adoptions – Ongoing
21. Pit-Bull Task Force – N/A
22. **Microchip Animals Not Relinquished –246 owned animals microchipped in June (for a total of 746 since April 1, 2012)**
23. Revamp the Animal Services Website – Ongoing
24. Utilize 311 to Provide Pet Re-homing Options – Ongoing
25. Owner Surrender Acknowledgement
26. Animal Acclimation Program

- 27. Rescue Group Task Force
- 28. Counseling at Intake – Provided by AAC staff
- 29. Contact Reno, NV – Completed
- 30. Software/Database Review – Ongoing
- 31. New Measures
- 32. Fee for Wildlife Relocation – Completed
- 33. Intake Fee – Completed
- 34. Feral Cat Food Bank Location – TLAC new temporary location

Total Live Outcome Rate: FY12

October: 93%

November: 94%

December: 92%

January: 92%

February: 90%

March: 93%

April: 91%

May: 90%

June: 92%