

Region 7 Checklist and Deadlines

Below is a list of important dates for the development of the Region 7 RHP and a checklist to help facilitate the completion of these quickly arriving deadlines. This list should serve as a general guideline - your organization may need to address additional policies and requirements specific to your organization or future HHSC requirements.

Important Dates	
July	
9	DUE to Central Health: Qualitative Survey for the Community Needs Assessment
13	Central Health Puts Community Needs Assessment in "Drop Box" for review
20	DUE to Central Health: Draft DSRIP Projects
23	DUE to Central Health: Feedback on DRAFT Community Needs Assessment
24	Central Health Posts DRAFT Projects on Website
27	RHP DSRIP Projects Public Hearing 1
30	RHP DSRIP Projects Public Hearing 2
Aug	
3	DUE to Central Health: FINAL DSRIP Project Plans
7	HHSC Planning Summit
8	HHSC Planning Summit
14	DUE to Central Health: RHP Governance Finalized and Signed
17	Draft RHP Plan Posted on Central Health Website
20	Central Health Board Meeting on RHP Plan
31	FINAL PLAN DUE TO HHSC

Partner Activities To Be Completed Before Aug 3

Partners need to develop their own timelines for these activities.

IGT Entities:

- Identify public funds eligible for IGT
- Determine pool of funding – UC or DSRIP
- Select Category 1 or 2 DSRIP projects if applicable
- Work with Performing Provider(s) to establish metrics for projects
- Secure stakeholder and public input on DSRIP as needed
- Identify executive member representation for RHP7
- Secure any required local government action to support participation
- Complete DSRIP Project template form for each proposed project

Performing Providers:

- Identify and affiliate with RHP7 IGT entity
- Work with IGT entity in DSRIP project selection and development
- Determine baseline data to be used for measurement of metrics

The dates are projected and subject to change if necessary.

For clarification or questions, please contact Sarah Cook, Region 7 single point of contact: 512-978-8195 or sarah.cook@centralhealth.net