



**Animal Services Office
7201 Levander Loop
Austin, Texas 78702**



**Animal Services Implementation Plan
PHHS Subcommittee
October 5, 2012**

1. Revise Mission of Animal Services - Completed
2. Davenport Adoption Center – Completed. APA and ASO at TLAC.
3. Continue (Permanently Fund) Make-Ready Capacity Pilot Project - Completed
4. Offsite Adoptions – at TLAC; ongoing
5. Additional Veterinary Capacity for Injured/Ill Shelter Animals - Completed
6. Behavior Program Manager Position – filled; program in implementation phase
7. Owner Relinquishment Policy – Completed
8. **Enhance Foster Care Program**
 - **July: 179 animals adopted out of foster homes**
 - **August: 162 animals adopted out of foster homes**
 - **September: 177 animals adopted out of foster homes**
 - **July: Average of 373 animals in 142 active foster homes**
 - **August: Average of 305 animals in 128 active foster homes**
 - **September: Average of 336 animals in 140 active foster homes**
 - Neonatal Kittens avg. – 148
 - Kittens (Over 6 wks old) avg. – 65
 - Cats avg. – 42
 - Neonatal Puppies avg. – 34
 - Puppies (Over 6 wks old) avg. – 12
 - Dogs avg. – 35
9. **Enhance Spay Street Program – Data not yet available**
10. **Provide Sterilization Services at Rabies Clinics – 243 surgeries provided, 26 appointments scheduled YTD (September data not yet available)**
11. Provide Sterilization Services for Owned Cats – In Progress
12. **Emergency Care Fund – 745 vouchers issued to-date (688 redeemed) since FY 2011**
13. **Feral Kitten Foster Program – 6 additional unsocialized cats received care and socialization in our foster program in September (110 total so far during this calendar year)**
14. **Stray Cat Relocation – 78 cats sent to AHS for SCRIP (TNR) in September**
15. Public Awareness Campaign- Working on ID your Pet campaign
16. Free Animal Sterilization Programs – Completed
17. Feral Cat Sterilization – Completed
18. **PARVO Prevention Program – 98 parvo vouchers administered since 2/25/2012 (September data not yet available)**
19. Provide At Risk List to Partners – Completed
20. Last Resort Adoptions – Ongoing
21. Pit-Bull Task Force – N/A
22. **Microchip Animals Not Relinquished –85 owned animals microchipped in September, for a total of 910 YTD. Some past staff data-entry errors for microchips were cleaned up, so the total has been revised this month (the methodology for recording these was made consistent as well).**
23. Revamp the Animal Services Website – Ongoing
24. Utilize 311 to Provide Pet Re-homing Options – Ongoing
25. Owner Surrender Acknowledgement

26. Animal Acclimation Program
27. Rescue Group Task Force
28. Counseling at Intake – Provided by AAC staff
29. Contact Reno, NV – Completed
30. Software/Database Review – Ongoing
31. New Measures
32. Fee for Wildlife Relocation – Completed
33. Intake Fee – Completed
34. Feral Cat Food Bank Location – TLAC new temporary location

Total Live Outcome Rate: FY12

October: 93%
November: 94%
December: 92%
January: 92%
February: 90%
March: 93%
April: 91%
May: 90%
June: 92%
July: 93%
August: 90%
September: 92%