


Barton Springs Pool Bypass Culvert and Dam Repairs & Inlet/Outlet Grate Projects

PARKS & RECREATION BOARD & ENVIRONMENTAL
BOARD

JOINT COMMITTEE

Update

JULY 31, 2012



Inlet/Outlet Repairs Update

- Work on site will begin in August
- 90 calendar days to complete
- Work on downstream gate may coincide with Bypass Repairs

Bypass/Dam Repairs Update

- Work on site will begin in October
- 159 calendar days to complete
- Pool will remain open during 1st Phase, approximately mid-November

Communication During Construction

- Weekly Updates
- Posted:
 - On-site
 - PARD Website
 - Other possible locations
- Other Information

Tunnel Deck Resurfacing

- Why do we need to resurface the deck?
 - Protect the reinforcing steel from corrosion
 - Provide an uniform finish
- What happens if we don't seal the surface?
 - Shorten the lifespan of the repairs, possibly 10-15 years
 - Minor aesthetics issues
 - Possibly jeopardize the placing of tiles
- Are there any options?
 - Possible clear sealants for the deck, which would need to be reapplied on a regular basis
 - Try to match the finish of the existing deck

Tunnel Deck Resurfacing



Tunnel Deck Resurfacing



Tunnel Deck Resurfacing



Tunnel Deck Resurfacing



Tunnel Deck Resurfacing



Tunnel Deck Resurfacing



Tunnel Deck Resurfacing

Next Steps

- Sample surfacing to be placed for viewing
- Continue to look for options
- Decision before construction starts