

Private Hauler Implementation Plan

2012-2013

Phased Implementation Plan

Phase I – March 2013 – May 2013

- Hire/Train Staff
- Outreach
- Research to identify unlicensed haulers
- Illegal Dumping Enforcement
- Ordinance/Rules Process

Phase II – May 2013 – August 2013

- Train Staff
- Outreach
- Research to identify unlicensed haulers
- Illegal Dumping Enforcement
- Random Sampling/Proactive Inspections
- Ordinance/Rules Process

Phase III – September 2013 – December 2013

- Outreach
- Research to identify unlicensed haulers
- Illegal Dumping Enforcement
- Random Sampling/Proactive Inspections
- Implementation of new ordinance/rules