



Your All Day, Any Day, Info Center

Citizen Model Platform Project Update

August 14, 2013



Project Updates

Smart Phone App, Open 3-1-1 & Data Portal


- **The planning and setup for the module that supports the Smart Phone App, Open 3-1-1 and Data portal is underway.**
 - 10 to 12 service request types for Smart Phone App
 - One unified data set for the Open Government Data Page (Socrata DB)
- **Implementation and testing is planned for this autumn.**
 - Internal testing (“beta”) is expected in October/November.
 - A “Soft Launch” with live data is expected in early December.
- **The “Go live” for all of these is expected by the end of 2013.**

Two-way automated database interfaces

- **Initial planning of data set mapping requirements for departments using CSR is underway.**
 - The connectivity of the systems is to be determined.



Project Updates – Timeline Overview



For More Information:

- Cindi Perez, Austin 3-1-1 Process Manager
 - Cindi.Perez@austintexas.gov
- Rob Duncan, Austin 3-1-1 Operations Manager
 - Rob.Duncan@austintexas.gov
- Bill Starks, Austin 3-1-1 Project Manager
 - Bill.Starks@austintexas.gov

