

Central Corridor High-Capacity Transit Study Advisory Group Syllabus

Central Corridor Advisory Group (CCAG) charge:

1. Ensure open and transparent public process;
2. Advise Mayor and project team in prioritizing and defining a preferred alignment for the next high-capacity transit investment for the Central Corridor; and
3. Assist project team in a meaningful dialogue with the community.

PHASE 1: Select Priority Sub-Corridor

#1 June 26, 2013

Step 1: Kick-Off/ Process	Topic: Central Corridor Advisory Group charge and meeting frequency
	Topic: Overview of Project Connect
	Topic: Overview of Central Corridor
	Topic: Central Corridor Work Plan – Next Steps

#2 August 16, 2013

Step 2: Define Sub-Corridors	Topic: Work Plan & Schedule, Public Involvement
	Topic: CCAG Syllabus
	Topic: <i>Begin</i> Study Area Definition (Limits, Goals & Objectives, Problem Statement)
	Topic: <i>Begin</i> Sub-Corridor Identification

#3 September 20, 2013

Step 2: Define Sub-Corridors	Topic: <i>Complete</i> Study Area Definition (Limits, Goals & Objectives, Problem Statement)
	Topic: <i>Complete</i> Sub-Corridor Identification
	Topic: <i>Begin</i> Define Sub-Corridors
	Topic: <i>Begin</i> Methodology/Criteria
Action	Clicker Exercise

#4 October 11, 2013

Step 2: Define Sub-Corridors & Step 3: Select Priority Sub-Corridor	Topic: <i>Complete</i> Define Sub-Corridors
	Topic: <i>Complete</i> Methodology/Criteria
	Topic: <i>Begin</i> Evaluate Sub-Corridors
Action	Clicker Exercise

#5 November 1, 2013

Step 3: Select Priority Sub-Corridor	Topic: <i>Continue</i> Evaluate Sub-Corridors
	Topic: <i>Begin</i> Select Priority Sub-Corridor
Action	Clicker Exercise

#6 November 15, 2013

Step 3: Select Priority Sub-Corridor	Topic: <i>Complete</i> Evaluate Sub-Corridors
	Topic: <i>Complete</i> Select Priority Sub-Corridor
Action	Recommendation on Priority Sub-Corridor

#7 December 6, 2013

TBD	Topic: tbd
-----	------------

PHASE 2: Select Locally Preferred Alternative (LPA)
#8 January 2014 (date tbd)

Step 4: Identify Preliminary Alternatives	Topic: Project Purpose & Need, Problem Statement
	Topic: <i>Begin</i> Methodology/Criteria
	Topic: <i>Begin</i> Identify Preliminary Alternatives – Alignment & Mode
Action	Clicker Exercise

#9 February 2014 (date tbd)

Step 4: Identify Preliminary Alternatives & Step 5: Define Final Alternatives	Topic: <i>Complete</i> Methodology/Criteria
	Topic: <i>Complete</i> Identify Preliminary Alternatives – Alignment & Mode
	Topic: <i>Begin</i> Define Final Alternatives – Alignment & Mode
Action	Clicker Exercise

#10 March 2014 (date tbd)

Step 5: Define Final Alternatives &	Topic: <i>Complete</i> Define Final Alternatives -- Alignment & Mode
Step 6: Evaluate Alternatives	Topic: <i>Begin</i> Evaluate Alternatives
Action	Clicker Exercise

#11 April 2014 (date tbd)

Step 6: Evaluate Alternatives	Topic: <i>Continue</i> Evaluate Alternatives
-------------------------------	--

#12 May 2014 (date tbd)

Step 6: Evaluate Alternatives &	Topic: <i>Complete</i> Evaluate Alternatives
Step 7: Select LPA	Topic: <i>Begin</i> Select Locally Preferred Alternative (LPA)
Action	Clicker Exercise

#13 June 2014 (date tbd)

Step 7: Select LPA	Topic: <i>Complete</i> Select Locally Preferred Alternative (LPA)
Action	Recommendation on LPA