

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Walter E. Long Golf Course	N	N	S	September	September	April	TBD	ED and OSE Committees
Zilker Food & Beverage	P/D	N	S	June	June	TBD	August	
Lady Bird Lake Excursion Boat	A	Y	S	January	January	TBD	April	Postponed Indefinitely
Lamar Beach Master Plan	P/D	N	S	April	April	TBD	June	Evaluation Complete
Seaholm Intake Facility Redevelopment	A	Y	S	-	-	TBD	-	Phase II RFQS Posted
Walter E. Long/Expo Center	N	Y	S	November	December	TBD	February	Finalization
ADA Self-Assessment	E	Y	S	May	May	TBD	June	Briefing in March
WAYA Amendment	N	NA	NA	February	February	4/29/2015	May	
Lone Star Parkland Imp/Use	N	NA	NA	February	February	TBD	February	Negotiation/Finalization
Old Bakery and Emporium Concession	PD	NA	NS	April	April	TBD	May	
Interlocal AISD Baseball Fields	NA	NA	NS	March	March	TBD	April	Negotiation/Finalization
Highland Neigh. Park & Reznicek Fields	P/D	NA	S		May	TBD	TBD	Memo to PARB in Director's Report
Museum Storage	P/D	NA	NS	TBD	TBD	TBD	TBD	Sole Source
Austin Tennis Center	P/D	N	S	TBD	TBD	TBD	TBD	Draft scope submitted

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited