

AGENDA



Recommendation for Council Action

| | | | | |
|---------------------|---------|-------|---------------|----|
| Austin City Council | Item ID | 47229 | Agenda Number | 5. |
|---------------------|---------|-------|---------------|----|

| | | | |
|---------------|-----------|-------------|----------------------|
| Meeting Date: | 6/18/2015 | Department: | Austin Water Utility |
|---------------|-----------|-------------|----------------------|

Subject

Approve an ordinance authorizing an increase in the Fiscal Year 2014-2015 Austin Water Utility Capital Budget (Ordinance No. 20140908-002) to appropriate \$4,644,753 for the Water Treatment Plant No. 4 Project Construction Manager At Risk Agreement with MWH Constructors, Inc. Related to Items # 24 and # 101.

Amount and Source of Funding

Funding is available in the Fiscal Year 2014-2015 Capital Budget of the Austin Water Utility

Fiscal Note

A fiscal note is attached.

Purchasing Language:

Prior Council Action:

For More Information: Kristi Fenton, 512-972-0178; David Anders, 512-972-0323; Denise Avery, 512-972-0104

Council Committee, Boards and Commission Action:

MBE / WBE:

Related Items:

Additional Backup Information

This amendment is necessary to increase the Capital Budget appropriation of the Austin Water Utility and provide funding for Water Treatment Plant No. 4 Project Construction Manager At Risk Agreement with MWH Constructors, Inc.

This budget amendment will provide funding for a settlement agreement which will resolve all claims against the City on this Project. In addition, the agreement will allow the subcontractors to be paid amounts withheld under the contract and will provide for final completion of the Project under the construction manager at risk agreement. Under the settlement agreement, the City will fund \$4,644,753 above the current Construction Cost Limitation previously approved by City Council.