

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Walter E. Long Golf Course	N	N	S	September	September	April	TBD	ED and OSE Committees
Zilker Food & Beverage	P/D	N	S	September	September	TBD	October	
Lady Bird Lake Excursion Boat	A	Y	S	January	January	TBD	April	Complete
Lamar Beach Master Plan	P/D	N	S	April	April	TBD	June	Complete
Seaholm Intake Facility Redevelopment	A	Y	S	-	-	TBD	November	Phase II RFQS Posted
Austin Tennis Center	A	Y	S	September	September	NA	October	Negotiation/Execution
South Austin Tennis Center	A	Y	S	January	January	TBD	February	Proposals due 10/29/15
Downs Field	P/D	N	NS	November	December	TBD	January	
Amendment 1 to AISD Interlocal for ACE Tutoring Program	N	N	NS		August	NA	September	Negotiation/Execution

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect