Parks and Recreation Department Contracts Under Development Concessions and Contracts Committee

						Council		
Contract/Project	Phase	NCP	S/NS	C&CC	PARB	Subcommittee	Council	Notes
Zilker Food & Beverage	P/D	Υ	S	September	September	TBD	October	Contract Negotiations Underway
Seaholm Intake Facility Redevelopment	Α	Υ	S	-	-	-	November	No contact period
South Austin Tennis Center	N	Υ	S	January	January	TBD	February	Contract Negotiations Underway
Downs Field	P/D	N	NS	TBD	TBD	TBD		
Aquatics Interlocal with AISD/YMCA	P/D	N	NS	February	February	TBD	March	
AARC/Senior Meals	Α	Υ	S	March	March	TBD	April	Proposals due 2/04/16
Jimmy Clay/Roy Kizer Golf Complex								
Concession	P/D	Ν	NS	TBD	TBD	TBD	TBD	

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect