

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee
February 9, 2016**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Zilker Food & Beverage	P/D	Y	S	September	September	TBD	October	Contract Negotiations Underway
Seaholm Intake Facility Redevelopment	A	Y	S	-	-	-	November	No contact period
South Austin Tennis Center	N	Y	S	January	January	TBD	February	Contract Negotiations Underway
Downs Field	P/D	N	NS	March	May	TBD	June	
Aquatics Interlocal with AISD/YMCA	P/D	N	NS	February	March	TBD	April	
AARC/Senior Meals	A	Y	S	March	March	TBD	April	Proposals due 2/04/16
Jimmy Clay/Roy Kizer Golf Complex Concession	P/D	N	NS	TBD	TBD	TBD	TBD	

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect