

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee
May 10, 2016**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Seaholm Intake Facility Redevelopment	P/D			-	-	-		
South Austin Tennis Center	N	N	S	January	January	TBD	February	Contract Executed
Downs Field	P/D	N	NS	May	June	TBD	June	Solicit Negotiation Authorization
Aquatics Interlocal with AISD/YMCA	P/D	N	NS	May	June	TBD	September	Negotiations Underway
AARC/Senior Meals	N	Y	S	April	April	TBD	May	Vendors Selected
Jimmy Clay/Roy Kizer Golf Complex Concession	P/D	Y	S	July	July	TBD	October	Solicitation Posted
ACE Tutoring - Amendment 2 - AISD Interlocal	P/D	N	NS	July	July	TBD	August	
ESB MACC Master Planning Consultant	P/D	N	S	TBD	TBD	TBD	TBD	

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect