



**Recommendation for
Water & Wastewater Commission**

Commission Meeting Date:	October 12, 2016
Council Meeting Date:	October 20, 2016
Department:	Public Works
SUBJECT	
<p>Authorize negotiation and execution of an amendment to the Interlocal Agreement between the City of Austin and the Texas Department of Transportation (TXDOT) for the US 290 Intersection Improvements at FM 1826 and Convict Hill Road project in the amount of \$123,652.41 for a total Interlocal Agreement amount not to exceed \$1,022,528.91. (District 8)</p>	
AMOUNT AND SOURCE OF FUNDING	
<p>Funding in the amount of \$123,652.41 is available in the Fiscal Year 2016-2017 Capital Budget of Austin Water.</p>	
Purchasing Language:	N/A
Prior Council Action:	<p>May 24, 2012- Council approved authorization to negotiate and execute an Interlocal Agreement between the City of Austin and TXDOT in an amount not to exceed \$519,602 for relocation of existing water lines in conflict with the US 290 Intersection Improvements at FM 1826 and Convict Hill Road Project.</p> <p>September, 26, 2013- Council approved authorization to negotiate and execute an amendment to the Interlocal Agreement between the City of Austin and TXDOT in an amount not to exceed \$898,876.50 for a construction change order of an existing water line that conflicts with the US 290 Intersection Improvements at FM 1826 and Convict Hill Road Project.</p>
For More Information:	<p>Jessica Salinas, 512-974-7646; Aldo Ranzani, 512-972-1122; Lucy Thompson, 512-974-7967; Denise Avery, 512-972-0104; Sarah Torchin, 512-974-7141</p>
Boards and Commission Action:	<p>October 12, 2016- To be reviewed by the Water and Wastewater Commission.</p>
MBE/WBE:	N/A

The interlocal agreement provided estimated funding to TXDOT for relocation of the existing City of Austin water lines in conflict with TXDOT's improvements to the US 290 Intersections at FM 1826 and Convict Hill Road.

The Final Statement of Construction Cost for the City of Austin's portion of the project is \$1,022,528.91 resulting in the need for an additional \$123,652.41. The additional cost is associated with quantity adjustments. The increase in bid quantities includes jacking and boring of 30 inch diameter steel casing for a 24 inch water line, 6 inch diameter ductile iron pipe, 8 inch diameter ductile iron pipe, 12 inch diameter ductile iron pipe, 16 inch diameter ductile iron pipe, 16 inch by 16 inch wet connection, 6 inch diameter gate valve, 8 inch diameter gate valve, 12 inch diameter gate valve, fire hydrants and ductile iron fittings.

This amendment to the interlocal agreement provides for final payment and closeout of the TXDOT US 290 at FM 1826 and Convict Hill Road project.

The TXDOT project began construction in May 2013 and completed on March 4, 2016.

This project is located within zip code 78741 (Council District 8) and is managed by the Public Works Department.



ZIP CODE (78741) – US 290 at 1826 and Convict Hill



US 290 Intersection Improvements at FM 1826 and Convict Hill

