

A G E N D A



Recommendation for Council Action

Austin City Council	Item ID	62647	Agenda Number	14.
Meeting Date:	10/20/2016		Department:	Public Works
Subject				
<p>Authorize negotiation and execution of an amendment to the interlocal agreement with the Texas Department of Transportation for the US 290 Intersection Improvements at FM 1826 and Convict Hill Road project in the amount of \$123,652.41 for a total interlocal agreement amount not to exceed \$1,022,528.91. (District 8)</p>				
Amount and Source of Funding				
<p>Funding in the amount of \$123,652.41 is available in the Fiscal Year 2016-2017 Capital Budget of Austin Water.</p>				
Fiscal Note				
<p>A fiscal note is attached.</p>				
Purchasing Language:				
Prior Council Action:	<p>May 24, 2012: Approved authorization to negotiate and execute an Interlocal Agreement between the City of Austin and TXDOT in an amount not to exceed \$519,602 for relocation of existing water line that conflicts with the US 290 Intersection Improvements at FM 1826 and Convict Hill Road Project. September, 26, 2013: Approved authorization to amend the Interlocal Agreement between the City of Austin and TXDOT to an amount not to exceed \$898,876.50.</p>			
For More Information:	<p>Jessica Salinas 512-974-7646; Lucy Thompson 512-974-7967; Aldo Ranzani 512-972-1122</p>			
Council Committee, Boards and Commission Action:	<p>May 9, 2012: Approved by Water and Wastewater Commission. September 11, 2013: Amendment approved by Water and Wastewater Commission. October 12, 2016: Item passed unanimously by the Water and Wastewater Commission on a 10-0 vote with Commissioner Moriarty absent.</p>			
MBE / WBE:				
Related Items:				
Additional Backup Information				

This interlocal agreement provides funding to reimburse TXDOT for the relocation of existing City of Austin water lines that conflicted with TXDOT's improvements to the US 290 Intersections at FM 1826 and Convict Hill Road.

The Final Statement of Cost for the City of Austin's portion of the project is \$1,022,528.91 resulting in the need for an additional \$123,652.41. The additional cost was associated with various bid item quantity overruns including jacking and boring of 30-inch diameter steel casing, 6 inch ductile iron pipe, 8 inch diameter ductile iron pipe, 12 inch diameter ductile iron pipe, 16 inch diameter ductile iron pipe, 24 inch diameter ductile iron pipe, 16 inch by 16 inch wet connection, 6 inch diameter gate valve, 8 inch diameter gate valve, 12 inch diameter gate valve, fire hydrants and ductile iron fittings.

This amendment to the interlocal agreement provides for final payment and closeout of the TXDOT US 290 at FM 1826 and Convict Hill Road project.

The TXDOT project began construction in May 2013 and closed the project on March 4, 2016.

This project is located within zip code 78741 (Council District 8) and is managed by the Public Works Department.