

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee
February 14, 2017**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Parkland Improvement Donation- Agreement between COA & The Trail- Foundation for Congress Trail Bridge	P/D	N	NS	TBD	TBD	TBD	TBD	
Seaholm Intake Facility Redevelopment	P/D			-	-	-		
Downs Field	P/D	N	NS	May	June	TBD	June	AMBL & HT Contracts Executed
Aquatics Interlocal with AISD/YMCA	P/D	N	NS	June	June	TBD	September	YMCA Executed/ AISD Governing Boards Approvals Pending
PARD Long-Range Plan	P/D	N	S	TBD	TBD	TBD	TBD	

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect