

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,200,000.00	08/20/2015 (Council) – Professional Engineering Services
\$58,000.00	08/20/2015 (Council) – Administrative Authority, FY 2015-2016
\$30,000.00	08/03/2017 <i>Proposed</i> (Council) - Amendment for Additional Design and Construction Phase Services-Subject to final negotiation
<hr/>	
\$1,288,000.00	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,257,913.73	12/17/2015 Original Professional Services Agreement for Preliminary Design Services
\$30,000.00	<i>Proposed</i> - SA # 1 – Additional Design and Construction Phase Services
<hr/>	
\$1,287,913.73	<i>Total Contract Expenditures</i>