

**Parks and Recreation Department
 Contracts Under Development
 Concessions and Contracts Committee
 October 10, 2017**

Contract/Project	Phase	NCP	S / NS	C&CC	PARB	Council Subcommittee	Council	Notes
Zilker Café Concession RFP	P/D	N	S	TBD	TBD	TBD	TBD	
Zilker Botanical Garden Temporary Concession	P/D	N	S	TBD	TBD	TBD	TBD	
PARC Long-Range Plan	P/D	N	S	TBD	TBD	TBD	TBD	
WiFi in the Parks	P/D	N	S	TBD	TBD	TBD	TBD	
Holly Shores Art Wall	P/D	N	S	TBD	TBD	TBD	TBD	

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect

