

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,500,000.00	05/27/10	(Council) – Professional Engineering Services for Preliminary Design Services
\$52,000.00	05/27/10	(Administrative Authority) – Additional Final Design Services
\$1,349,327.00	03/20/14	(Council) – Amendment for Additional Design Services and Construction Phase Services
\$203,952.25	12/07/17	Proposed (Council) – Amendment for Additional Services
\$3,105,279.25	Total Contract Authorization	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$351,202.00	04/08/11	Professional Services Agreement for Preliminary Design Services
\$0.00	09/21/12	SA # 1 – Scope of Services and Fee Proposal revision
\$1,191,675.25	11/27/12	SA # 2 – Final Design Services and Bid Phase Services
\$1,348,950.00	03/20/14	SA # 3 - Additional Design Services and Construction Phase Services
\$203,952.25	12/07/17	Proposed – SA # 4 – Amendment for Additional Services
\$3,095,479.50	Total Contract Expenditures	