

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,500,000.00	09/27/12	(Council) – Professional Engineering Services
\$55,000.00	09/27/12	(Administrative Authority) – Administrative Authority, FY2011-2012
\$104,086.20	05/18/2017	(Council) – Amendment for Additional Design Services and Solicitation Phase Services-Subject to final negotiation
\$2,071,616.30	08/22/2019	Proposed (Council) – Amendment for Phase D, Construction Phase Services
\$3,730,702.50		Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$599,847.00	05/07/13	Original Professional Services Agreement for Preliminary Design Services
\$896,865.00	05/11/15	SA #1 – (Additional Authority) Additional Preliminary Engineering Services
\$25,080.00	3/30/17	SA #2 – (Administrative Authority) – Final Design Services and Bid Phase
\$20,212.00	04/11/17	SA #3 – (Administrative Authority) - Final Design Services and Bid Phase
\$117,082.20	05/18/2017	SA #4 – (Additional Authority) - Final Design and Solicitation Phase Services
\$2,071,616.30	Proposed	SA #5 – (Additional Authority) – Construction Phase Services
\$3,730,702.50		Total Contract Expenditures