

### What Has Been Done

Preliminary Feasibility Phase	– July 2018 to December 2018
Community Engagement and Review	– September 2018 to May 2019
Defining Values and Programming	– November 2018 to January 2019
Confirming Values and Programming	– January 2019
Design Concept Development and Presentations	– January 2019 to April 2019
Master Plan Community Presentation	– May 1, 2019



### Where We Are Now

Land, Facilities and Programs Committee/ Parks Board	- August 2019
Asian American Quality of Life Advisory Commission	- August 2019
City Council	- September 2019



### Next Steps

Design Procurement to Design Phase 2	– Fall 2019 to Summer 2020
Design Process and Community Engagement	– Summer 2020 to Fall 2021
Fundraising, Permitting and Bidding	– Winter 2021 to Summer 2023
Construction of Phase 2	– Fall 2023 to Spring 2025

