URBAN RENEWAL BOARD OF THE CITY OF AUSTIN

9-MONTH WORK PLAN

ORIGINALY PRESENTED ON OCTOBER 21, 2019 UPDATE #1 – NOVEMBER 18, 2019

October 2019

URB Agenda 10/21/2019

- 1. Work plan- Staff Presented and Discussion Occurred
- 2. Election of Officers Completed
- 3. 2020 meeting schedule Approved
- Approval of the 9-month Agreement Concerning Implementation of the East 11th and 12th
 Streets Urban Renewal Plan between the Urban Renewal Agency and the City of Austin –

 Approved contingent upon changes to certain deadlines.
- 5. DiverseArts License Agreement, Amendment 2 Approved
- **6.** Overview of staff recommendations for Urban Renewal Plan (URP) Amendments **Brief** discussion was held.
- 7. Other

Between the October and November meeting:

- 1. Commissioners review staff recommendations for URP Amendments
 - a. Send any comments or questions to staff, prior to November 18th meeting.
- 2. Work Session held on November 5, 2019.

November 2019

URB Agenda 11/18/2019

- 1. Discussion and action on URP Amendments
- Overview of Staff recommendations for Neighborhood Conservation Combining District (NCCD) Amendments
- 3. Other

Between the November and December meeting:

- 1. Commissioners review staff recommendations for NCCD Amendments
 - a. Send any comments or questions to staff, prior to December 16th meeting
- 2. Work Session scheduled for Monday, December 2, 2019.

December 2019

URB Agenda 12/16/2019

- 1. Discussion and action on 11th St NCCD Amendments
- 2. Overview of staff recommendations Request for Proposal (RFP) scoring criteria and matrix for Blocks 16 and 18.
- 3. Other

January 2020

URB Agenda 01/13/2020

- 1. Discussion on RFP scoring criteria and matrix for Blocks 16 and 18.
- 2 Other

Staff- January 28th Planning Commission discussion and action on URP and NCCD amendments

February 2020

URB Agenda 02/10/2020

- 1. Discussion and action on RFP scoring criteria and matrix for Blocks 16 and 18.
- 2. Other

Staff- February 13th – City Council discussion and possible action on URP and NCCD amendments Prepare Final RFP Documents, Appraisals, Environmental Report, Scoring Criteria and Matrix, Legal Documents

March 2020

URB Agenda 03/16/2020

- 1. Discussion and action on URB's 6-month activity report.
- Other

Staff- URB 6 month activity report to City Council
March 2nd – Release RFP for Blocks 16 and 18
Solicitation Period (includes pre-response meeting and addendum issuance)

April 2020

Staff - Solicitation Period (includes pre-response meeting and addendum issuance)

May 2020

URB Agenda 05/18/2020

- 1. Discussion of responsive proposals for the sale of the properties located in Blocks 16 and 18.
- 2. Other

Staff- May 4th - Receipt of RFP's for Blocks 16 and 18.

Review of responsive proposals, to include 3rd party financial review.

June 2020

URB Agenda 06/15/2020

- 1. Discussion and action on recommendations to City Council for the sale of properties located in Blocks 16 and 18.
- 2. Other

Staff – June 4th - City Council discussion and possible action to extend the Agreement Concerning Implementation of the East 11th and 12th Streets Urban Renewal Plan between the Urban Renewal Agency and the City of Austin

July 2020

Staff - July 30th - City Council discussion and possible action on recommendations to City Council for the sale of properties located in Blocks 16 and 18.