

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$875,000.00	05/21/15	(Council) – Engineering services for the Redbud Trail bridge over Lady Bird Lake Project.
\$58,000.00	05/21/15	(Administrative Authority)
\$1,082,111.00	03/07/19	(Council) – Supplemental Amendment #4 – Preliminary engineering Phase II Additional Services
\$9,279,994.00	07/30/20	Proposed (Council) – Final Design Services
\$11,295,105.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$859,686.00	05/21/15	Engineering services for the Redbud Trail Bridge over Lady Bird Lake Project
\$58,000.00	08/05/16	SA # 1 – Additional Services: Critical Environmental Feature, Heritage Tree Survey & Karst invertebrate Assessment
\$13,785.00	09/20/18	SA # 2 – Additional Services: Origin Destination Study
\$0.00	01/15/19	SA # 3 – Rate Revision
\$1,082,111.00	02/22/19	SA # 4 – Additional Services: Phase II
\$9,279,993.00	Proposed	SA # 5 – Final Design Services
\$11,293,575.00	<i>Total Contract Expenditures</i>	