

Audit and Finance Committee
September 22, 2021

Agenda

Guiding Principles

Updates

- Completed Developer Assisted Facilities
- Strategic Administrative Office Investment Overview

Teleworking and Impact of COVID-19

Upcoming Facility Projects

- Austin Energy Service Center
- One Texas Center
- Austin Police Headquarters
- City of Austin Service Centers
- Prospective Order

Guiding Principles

Strategic Administrative Office Investment Guiding Principles

- Improve work environments for City employees and enhance productivity and efficiency in workflow for individuals and departments;
- ii. Decrease overall occupancy costs and exercise improved stewardship of taxpayer dollars;
- iii. Improve the public facing experience in City facilities and advance customer service;
- iv. Improve City facilities and amenities to attract and retain talent throughout the City's workforce; and
- Plan for flexible and resilient facilities to accommodate current and future changes to our environment and the City's needs.

Completed Developer Assisted Facilities

Permitting and Development Center

- RFP Issued: September 2016
- Groundbreaking: November 2018
- Closed: May 28, 2020 (44 months total)
- 264,000 GSF/ 960 FTE capacity
- LEED Platinum Target (Certification evaluation in progress)
- AEGB 4-Star (Certification evaluation in progress)
- WELL Building Gold Target (Certification following one year of occupancy)
- Utilized Better Builder Program and Living Wage
- ON TIME AND UNDER BUDGET EVEN WITH COVID CHALLENGES!

Austin Energy HQ

- RFP Issued: November 2017
- Groundbreaking: August 2019
- Closed: April 8, 2021 (41 months total)
- 275,000 GSF/ 1,200 FTE capacity
- LEED Platinum Target (Certification evaluation in progress)
- AEGB 5-Star Target (Certification evaluation in progress)
- Well Building Gold Target (Certification following one year of occupancy)
- Utilized Better Builder Program, Apprenticeship Program and Austin Prevailing/Living Wage Program
- ON TIME AND UNDER BUDGET EVEN WITH COVID CHALLENGES!

Strategic Administrative Office Investment Overview

Strategic Administrative Office Investment Overview

	Phase I (2011-2012)		Phase II (2013-2019)		Phase III (2020-2026)
√	Created Strategic Facilities Governance Team (SFGT)	✓	Implement Facility Governance Strategy	✓	Implement Occupancy Plan
✓	Develop Facilities Roadmap	✓	Develop Comprehensive Space Standards	✓	Assess Key City Owned Assets (RLC & OTC)
✓	Research National Best Practices for Facilities	✓	Create/Test/Implement P3 Model (PDC & AEHQ)	✓	Perform City-Wide Census
		✓	Align Leases w/SFGT Long-Term Space Strategy	✓	Develop Administrative Facility Performance Specs
		✓	Engage Real Estate Advisory Expertise	✓	Perform Telework Survey
		✓	Develop Occupancy Plan	✓	Improved Real Estate Processes: New SharePoint Site & Defined Roles and Responsibilities.
		✓	Develop Integrated Asset Management Process	IP	Forecast Expenditures over Asset Lifecycle
				IP	Perform Market Assessment for Ground Lease of select City assets
				IP	Complete Transition from Lease to Own Portfolio

Strategic Administrative Office Investment Overview – <u>WHY NOW?</u>

- Approx. <u>759,000 SF</u> of lease space expiring in the next 5 years
- Approx. <u>335,000 SF</u> of owned spaces recommended to be repurposed
- Equates to approx. <u>4,500 FTEs</u> that will be displaced IF historical growth rate holds
- Increases to <u>5,000 FTEs</u> with a modest growth projection increase from 2.56% to 4%

Strategic Administrative Office Investment Overview – <u>WHY NOW?</u>


10-Year Space Forecast									
	Current Space Use	2.56% Growth	4% Growth						
	Based on current space use (371 SF/FTE)	Assumes transition into efficient new facilities (246 SF/FTE)							
# of FTEs	3,500	4,500	5,000						
Base Space Requirement (SF)	1,300,000	1,100,000	1,230,000						
Space Requirement w/ 25% Telework*	N/A	970,000	1,065,000						
*Excludes largest telework outliers (APD & CTM)									

- Leases cost the City approximately \$23 million/yr.
- · Lease vs. Owned
 - 2x the cost to house FTEs in leased space v. owned
 - Utilization of leased space is less efficient than for owned space
- Validated the **significant long-term savings** of owning vs lease

Forecast of Own vs. Lease (30-Year)
300,000 SF Administrative Office Build-to-Suit: Class A Suburban*

	Cost to Own: 30-year hold	Cost to Lease: 30-year term
FTEs	1,220	1,220
30-year average annual occupancy cost/FTE	\$10,196	\$19,247
Total	\$373,027,805	\$704,163,285
NPV	\$216,539,197	\$380,394,041

Strategic Administrative Office Investment Overview – WHY NOW?



Teleworking and the Impact of COVID-19

Telework Survey Results

- 46 Department Heads responded
- Key Takeaways
 - Teleworking has been generally successful 76%
 - Productivity has improved or remained the same 91%
 - Amenable to hot desks/hoteling 71%
 - Telework schedules for individual employees determined by Dept.
 Heads 65%
 - Post pandemic, # of days employees in the office: 2-3 days/week –
 43%
 - Post pandemic, # of days employees telework: 2-3 days/week 67%

• Important Note: Employees were not surveyed; In published private sector studies, answers vary between leadership and employees

Impacts of COVID-19

TELEWORK TAKEAWAYS

- Office is not going away as part of a hybrid approach with teleworking
- 20-30% FTEs telework on rotating basis
- More collaborative office environments
- Emphasis on worker health and safety
- Emphasis on resilient and flexible office buildings
- Offices are a critical tool in tight talent market, creating competitive advantage

CENTRALIZED TELEWORK POLICY

- Control at departmental level with guardrails from City leadership (static v. hot desks)
- Facility planning
- Flexibility for changes in departmental leadership

What Are Others Doing?

Google changed plans to from reopening in October 2021 to January 2022. Still 20% of workforce to remain remote

52% Fortune 500 companies plan to bring employees back in 2021

58% of Fortune 500
executives anticipate
reduced office space from
pre-COVID levels by 10%

New York City required all staff to return to work on 13 Sept 2021 IBM return to work began Sep 2021, expects over 80% of employees will have flexible schedules

Microsoft 73% of the workforce wants to continue to work remotely

Upcoming Facility Projects

Austin Energy Service Center

RFP Requirements

- 130,000 SF Warehouse + 20,000 SF Expansion Option
- 15,000 SF Office + 15,000 SF Expansion Option
- 185,000 SF Laydown Yard

Consolidation of 3 Existing AE Facilities

Council Approved Exclusive Negotiations (ENA)


- Tech 3443 3443 Ed Bluestein Blvd
- June 10, 2021
- ENA to be signed week of September 20, 2021

Council Request to Negotiate and Execute

• Anticipated for November 2021

Projected project completion/Purchase Q4 2022

Comprehensive Assessment – One Texas Center




OTC: Comprehensive Site & Facility Assessment April 2020

- Reviewed 13 repositioning scenarios
- Engaged local civil and architecture specialists
- Determined better investment to redevelop rather than renovate

Recommendations – One Texas Center

- Central administrative facility consistent with department head feedback
- Proximity to City Hall is imperative
- Continued investment in existing facility would provide diminishing returns – 10-year functional extension
- ↑ capacity from 900 FTEs to 2,000 FTEs
- Catalyst for South Central Waterfront District
- On transit lines (existing and proposed)
- No new land acquisition in white hot market



Austin Police Headquarters

- Austin Police Department HQ is functionally obsolete
- Mayor/Council direction to review APD relocation 2020
- Rutherford Lane Campus (RLC) potential for new public safety facility
- Preliminary RLC study completed 2020
 - 44% increase in capacity with renovation
 - Current → 779 FTEs / Renovated → 1,123 FTE
 - APD 10-year FTE count (non-patrol) = 1,160 FTEs
 - Additional study required using lens of APD
 - Review necessary extent of renovation, potential modifications, new development
 - Programming APD & possibly other public safety (AFD, EMS, OMD)
 - Additional parking
 - Onsite fleet operation
 - Training

City of Austin Service Center/Warehouse(s)



Time to pay attention to our front line, essential workers and improve working conditions

City goal to improve equity across the entire workforce

Increasingly competitive labor market for skilled workers



Assess needs

Rightsizing

Logistic location(s)

Review existing facilities

Identify co-location

opportunities



Departments

Austin Code
Austin Fire
Austin Resource Recovery
Austin Transportation
Austin/Travis County EMS
Building Services
Fleet Mobility Services
Parks and Recreation
Public Works
Watershed Protection

Prospective Order

- 1. AE Warehouse/Service Center (underway)
- 2. Johnny Morris Warehouse & Service Center (ARR & Fleet)
- 3. One Texas Center
- 4. Rutherford Lane Center (APD)
- 5. New Service Center (multiple departments)

QUESTIONS?