

**AUTHORIZATION HISTORY**

| AMOUNT         | DATE                                | DESCRIPTION  |
|----------------|-------------------------------------|--|
| \$1,300,000.00 | 05/23/19                            | (Council) – Professional design and bid phase services for Oltorf Street Reclaimed Water Main Phases 1 & 2                   |
| \$61,000.00    | 05/23/19                            | (Administrative Authority)   |
| \$334,395.94   | 07/28/22                            | (Proposed (Council) – Final design phase and construction phase services for Oltorf Street Reclaimed Water Main Phases 1 & 2 |
| \$1,695,395.94 | <i>Total Contract Authorization</i> |  |

**CONTRACT HISTORY**

| AMOUNT         | DATE                          | DESCRIPTION   |
|----------------|-------------------------------|---|
| \$630,566.85   | 10/16/19                      | Original Professional Services Agreement for design phase services for Oltorf Street Reclaimed Water Main Phase 1 |
| \$664,240.64   | 10/16/19                      | Original Professional Services Agreement for design phase services for Oltorf Street Reclaimed Water Main Phase 2 |
| \$16,843.73    | 02/23/22                      | Amendment #1 – Additional design phase services for Oltorf Street Reclaimed Water Main Phase 2                    |
| \$44,255.26    | 05/16/22                      | Amendment #2 – Additional design phase services for Oltorf Street Reclaimed Water Main Phase 2                    |
| \$334,395.94   | Proposed                      | Final design phase and construction phase services for Oltorf Street Reclaimed Water Main Phases 1 & 2            |
| \$1,690,302.42 | <i>Total Contract History</i> |   |