



Recommendation for Action

File #: 22-2897, Agenda Item #: 14.

9/29/2022

Posting Language

Authorize an amendment to the construction contract with Intermountain Slurry Seal, Inc., for the Miscellaneous Streets Slurry Seal and Fog Seal IDIQ Rebid project for additional authorization in the amount of \$400,000, for a total contract amount not to exceed \$8,400,000.

[Note: This contract was awarded in compliance with City Code 2-9A (Minority Owned and Women Owned Business Enterprise Procurement Program). Current participation to date is 5.83% MBE and 0.00% WBE].

Lead Department

Financial Services Department.

Managing Department

Public Works Department.

Fiscal Note

Funding is available in the Fiscal Year 2022-2023 Operating Budget of the Public Works Department.

Purchasing Language:

Original contract was awarded through a competitive Invitation for Bids solicitation process.

Prior Council Action:

March 26, 2020 - Council awarded a construction contract with Intermountain Slurry Seal, Inc. for the Miscellaneous Streets Slurry Seal and Fog Seal Indefinite Delivery/Indefinite Quantity Rebid.

For More Information:

Inquiries shall be directed to Rolando Fernandez, 512-974-7749, Garrett Cox, 512-974-9423, or the Project Manager, Jose Ibarra, 512-974-7195.

Additional Backup Information:

The Public Works Department is responsible for maintaining a street network comprising of 7,967 lane miles of pavements. The slurry seal is a pavement preservation strategy that the Public Works Department utilizes for maintaining residential streets. The City is not equipped to handle this work in house and has accomplished this work through contracts in the past years.

Public Works has executed the three extension options included in the contract. This additional authority request will be used to complete the Fiscal Year 2021-2022 work and initiate the planned work for Fiscal Year 2022-2023.

This change order was approved by the City's Change Control Committee. The Change Control Committee was established to comply with Council Resolution No. 20120126-048, which required the establishment of consistent criteria and process to evaluate contractual changes for all contracts administered by the Financial Services Department-Capital Contracting. The Change Control Committee is comprised of management-level

subject matter experts.

This project is located at various locations within city limits.

Intermountain Slurry Seal, Inc., is located in Lewisville, Texas.

Strategic Outcome(s):

Safety, Mobility.