



# WF24 Task Progress to Date



# WF24 Task Progress to Date

	Task Name	Progress to Date	Next Steps
2	Community Engagement	<ul style="list-style-type: none"><li>Identified preliminary Equity and Affordability themes from feedback compiled thus far</li><li>CAG has begun community outreach on E&amp;A themes</li></ul>	<ul style="list-style-type: none"><li>Water Forward University Brown Bag 11/9</li><li>Draft Equity and Affordability Roadmap</li><li>Revise draft Education and Engagement Plan</li></ul>
3	Planning Methodology	<ul style="list-style-type: none"><li>Drafted preliminary model logic for testing combinations of water management strategies in scenarios.</li></ul>	<ul style="list-style-type: none"><li>Develop reliability metrics for use in testing combinations of water management strategies in scenarios</li></ul>
4	Demand Forecast	<ul style="list-style-type: none"><li>Reviewed draft population and employment projections in Delphi sessions including Development Services and the City Demographer</li></ul>	<ul style="list-style-type: none"><li>Integrating feedback into revised population and employment projections. Begin integration into the updated Disaggregated Demand Model</li></ul>
5	Climate and Hydrology Analysis	<ul style="list-style-type: none"><li>Developed streamflow sequences for climate-adjusted hydrology for use in WF scenarios.</li><li>Met with the CTAG to discuss streamflow methodology and ensembling process.</li></ul>	<ul style="list-style-type: none"><li>Develop stochastically sampled sequences of streamflow for use in WF scenarios.</li><li>Continue to meet with CTAG to get input on process.</li></ul>





# Questions

