

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$12,600,000.00	07/30/20	(Council) – Construction Manager-at-Risk Award – SpawGlass Contractors
\$61,000.00	07/30/20	Administrative Authority Proposed (Council) – Additional authority to add cost of heating, ventilation, & air-conditioning equipment to the Guaranteed Maximum Price
\$2,500,000.00	12/08/22	
\$15,161,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$204,417.05	03/01/21	Initial Contract Agreement – Preconstruction Phase Services
\$81,321.98	01/13/22	SA #1 – Additional Preconstruction Phase Investigation/Testing Services SA #2 – Additional Preconstruction Phase Stone Wall Investigation/Testing Services
\$2,700.00	07/07/22	SA #3 – Faulk Library/Austin History Center Guaranteed Maximum Price and additional Preconstruction Phase Services
\$11,972,284.60	11/04/22	
\$12,260,723.63	<i>Total Contract History</i>	