

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$720,000.00	06/03/2021	(Council) – Professional Services Agreement -Trahan Architects APAC
\$62,000.00	06/03/2021	(City Manager Administrative Authority)
\$3,299,000.00	05/18/2023	Proposed (Council) – Design scope change increasing building size from 9,500 to 28,000 square feet
\$4,081,000.00	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$720,000.00	12/22/2021	Initial Agreement
\$720,000.00	<i>Total Contract History</i>	