



The 606 E 3'rd move

Staff and Commision. Dear Staff his sumittal is single in topic, we spoke about exposing the houses to Demolition.I am going to share The Houses are exposed to demo. Have been exposed for a while. My concern is real, is that this is exelerating. A house move schedulule December is coming at us faster than we are toward it. I have never shared about a House Move Shedule before. Also some House Moving info, how I would see any other house move.

- Move Schedule includes what I am sure of.
- Moves Inside the schedule. (days required/ approx. dates)
- Moves on the move schedule.(Move deadline set)
- How this House Moves.
- Year end in motion.
- Annual calendar for reference.

The House Move at 606 E. 3'rd and the little Cottage.
Typical House Moving

The 2 houses: Now 4-loads. length is the primary issue threw out.
Cottage now the longest load at approx 22x58.

Location: With cottage gone, it is still physically imposable to move the house unless once displaced, Loads must be in constant state of motion be it whatever, including line up at I-35 to pull off.
Example. Load-1 cottage, Load- 2 Mansard top. 3) Bottom front half.
4) Bottom rear half.

Move Days required to move E 3'rd is approx 23 days in the aggragate.
Zero extra added. Half prep, half move. Expect 7 days to cut, plus 6 days or 2'nd top cut and prep with some overlap. Once moving begins,
Load-2. Top is suspended by Crain, it can only be lowered straight down.
The new "clock starts". Two halves, Load 3 & Load 4 must move out from under top. Top is lowered onto 2 beams readied to leave out. Now open to the elements and Down Town, can not happen.
House will pull right then. "The Clock" is the sequential days in a row required to resume the structure at new location still just as open to weather.

Calendar: Atatched color code. Green - Work Days . Yellow - (TX dot posable pull nights) Red Box - (normal TX dot no move.)

I have a one week August/Sept deadline move. A minimum of 3 to 5 new additions to the existing schedule is a certain.

House Move information: All house Moves in City 12:00 a.m. start time.

This Move requires Scheduling at once and in the emediate. A start Week will be needed, I will be told the approx move week. Required is TX dot permit and route. 3- motorcycle APD, Crain and same prepared Crain operator. Closure of 3'rd St. for Crain. COA Site Plan exemption, relocation permits. At New location Required Permits, escorts, Location prep, The Work days count. The issue is not when the houses are moved. The issue is uncertainty with no permit. Land owner that is done. no faith In it. No one has tried harder to save a house. Status is Herve's location progress is being lost. The 2023 move is being lost. Yes Exposure is certain at present. Please?
Please ask questions?

Genuinly,
Warren Wellborn