## Austin Water External Review Implementation Progress Report

Water & Wastewater Commission | November 8, 2023




Implementation Progress

August

◆ 22 Implemented Recommendations

- 3 Recommendations Planned
- ◆ 4 Recommendations Do Not Agree






Implementation Progress

November

- 2 Recommendations Planned
- 4 Recommendations Do Not Agree





## Progress Highlights New Implemented

#### Operations and Engineering

- Verify operational range of primary responses via stress testing, condition assessments, and staffing requirements.
- Review and update staffing assignments and SOPs for system flow changes.
- Remediate Upflow Clarifier No. 5 launder and verify elevation uniformity for all units.
- Evaluate the cost of continual polymer feed and implement if found to be cost efficient.



## Progress Highlights New Implemented

#### Reporting Structure

- Establish a position for a single person to be in charge of Ullrich Water Treatment Plant.
- Develop appropriate position titles, pay, and job scope for a critical infrastructure institution.

#### Situational Awareness

- Enforce training on VEOCI for all personnel who work in the system.
- Continually exercise VEOCI system on small, low-stakes or no consequence events.
- Evaluate current emergency planning and training at each plant.
- Establish notification thresholds that are documented and understood by all staff.



# Progress Highlights Underway

#### NEW: Operations & Engineering

 Re-evaluate plant capital projects based on comprehensive conditions assessments and communicate with plant staff.

#### Employee and Leadership Development

- Continue regular team-building exercises and require attendance by all staff.
- Provide training and consequences for noncompliance around bringing potential issues forward that impact safety.

#### Reporting Structure

 Investigate ways to improve conflict management skills, team building efforts, and leadership development at the plants.



