

**AUTHORIZATION HISTORY**

| AMOUNT         | DATE                                | DESCRIPTION  |
|----------------|-------------------------------------|--|
| \$1,951,876.00 | 04/08/21                            | (Council) – Initial Contract Amount (Sayers Construction, LLC)       |
| \$195,187.60   | 04/08/21                            | (Council) – 10% Contingency  |
| \$66,000.00    | 04/08/21                            | (Council) - Administrative Authority                                 |
| \$1,384,804.00 | 01/18/24                            | Proposed - Replacement Contractor (A&J Construction Management, LLC) |
| \$3,597,867.60 | <i>Total Contract Authorization</i> |  |

**CONTRACT HISTORY**

| AMOUNT         | DATE                          | DESCRIPTION (CO%/CUMULATIVE CO%)                                 |
|----------------|-------------------------------|--|
| \$1,951,876.00 | 04/08/21                      | Initial Contract Amount  |
| \$100,000.00   | 08/25/22                      | CO # 1– Mediated settlement agreement (CO 5.12%/ 5.12%)          |
| \$1,384,804.00 | 01/18/24                      | Proposed – Replacement of initial contractor (CO 70.95%/ 76.07%) |
| \$3,436,680.00 | <i>Total Contract History</i> |  |