

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$2,000,000.00	11/18/2021	(Council) – Council approves execution of PSA
\$1,000,000.00	04/04/2024	Proposed (Council) – request for additional authority
\$3,000,000.00	<i>Total Contract Authorization</i>	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,643,306.84	04/11/22	ARUP US, Inc. I-35 Improvements Consultant Phase 1-3 Services
\$15,040.00	11/01/22	SA #1 – Additional reimbursable expenses
\$63,354.08	03/22/23	SA #2 – Scope revisions & sub changes to community engagement consultant
\$278,299.08	07/11/23	SA #3 – Additional Phase 2 services
\$1,000,000.00	Proposed	SA #4 –additional funding for design services
\$3,000,000.00	<i>Total Contract History</i>	