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Airport Advisory Commission 

 
REGULAR MEETING 
MINUTES                                                                                              June 14, 2016 

 
The Airport Advisory Commission convened in a regular meeting on June 14, 2016, at 2716 
Spirit of Texas Drive, in Room 174-A in Austin, Texas. 

 
Board Members in Attendance: 
Ernest Saulmon, Chair  Stephanie Trinh, Secretary  Alex Reyna 
Mike Rodriguez   Sam Sargent    Vicky Sepulveda 
    
Board Members Absent: 
Luke Legate    Albert Black    Greg Anderson 
John Walewski    Teddy McDaniel, III, Vice Chair 
 
Staff in Attendance: 
Ghizlane Badawi, Yolanda Tovar, Shane Harbinson, Stephen Dick, Janice White, Francisco 
Garza, Becky Nagel, Jessica BlueBird, Perla Compton 

 
Others Present: 
Chris Coons – CP&Y 
Jennifer Watson – LS Travel Retail 
Jason Finch – SP Plus Corp 
Roger Stricklin – City of Austin, Purchasing Office 
Jeff Toner – Jacobs 
Trey Schmitdt – Jacobs 
Stephanie Tucker – Leigh Fisher 
Byron Chavez – RS&H 
Cindy Martin – DNC 
James Wilson – DN 
Grayson Cox - KSA 
 
Welcome & Call the Meeting to Order: 

 
Ernest Saulmon called the meeting to order at 5:07 p.m.   

 
1.   CITIZENS COMMUNICATIONS:   

 
      None. 

     
2. APPROVAL OF MINUTES – March 10, 2016  
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Motion to approve the minutes.  Motion made by Mike Rodriguez and seconded by Sam 
Sargent. Motion passed 6-0-5 (Commission Members Luke Legate, Albert Black, Greg 
Anderson, John Walewski, and Teddy McDaniel III were absent at this vote).  

 
3. STAFF BRIEFING, REPORTS AND PRESENTATIONS 

 
a) Finance & Operations Reports for Fiscal Year 2016 to date. 

 
b) Planning & Engineering Capital Improvement Project Monthly Status Reports. 

 
c) Airport Properties update on Airport Concessions Renovation Projects. 

 
d) Ground Transportation Staging Area (GTSA) Transactions Report for May 2016. 

 
e) Transportation Network Companies (TNCs) Airport Transactions to date. 

 
f) Overview on Airport Overlay Zones. 

 
4.  ACTION ITEMS 

 
a) Conduct Officer Elections. 

i. Chair 
ii. Vice Chair 

iii. Secretary 
 
Motion to postpone was made by Ernest Saulmon and seconded by Stephanie Trinh.  Motion 
passed 6-0-5 (Commission Members Luke Legate, Albert Black, Greg Anderson, John 
Walewski, and Teddy McDaniel III were absent at this vote). 
 
b) Discuss Annual Internal Review Report. 
 
Item was postponed with no vote. Commission Members will readdress this item at the July 
12, 2016 meeting. (Commission Members Luke Legate, Albert Black, Greg Anderson, John 
Walewski, and Teddy McDaniel III were absent at this vote).    

 
c) Vote on a recommendation to City Council regarding the 5-Year Forecast. 
 
Motion to approve was made by Sam Sargent and seconded by Alex Reyna.  Motion passed 
6-0-5 (Commission Members Luke Legate, Albert Black, Greg Anderson, John Walewski, 
and Teddy McDaniel III were absent at this vote). 

 
5.  NEW BUSINESS 

 
None. 
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6.  OLD BUSINESS (updates) 
 

a)  Status of action items upon which the Commission has made a recommendation to 
Council. (Please note the progress of the following items) 

 
Authorize negotiation and execution of an amendment to a reimbursement agreement with 
Austin-Bergstrom Landhost Enterprises, Inc. for LEGAL AND FINANCE professional services 
related to the Austin-Bergstrom International Airport hotel in the amount of $150,000 for a total 
contract amount not to exceed $505,000. [Item went before City Council on May 19, 2016 and 
passed.] 
 
Authorize negotiation and execution of a Construction Manager at Risk Agreement with 
AUSTIN COMMERCIAL, LP, for preconstruction phase services in an amount of $998,406.00 
with a contingency of $201,594.00 for a total amount not to exceed of $1,200,000.00. [Item 
went before City Council on May 19, 2016 and passed.] 
 
Authorize negotiation and execution of a professional services agreement with TERRACON 
CONSULTANTS INC. (staff recommendation) or one of the other qualified responders to 
Request for Qualifications Solicitation No. CLMP192 to provide engineering services for 
Construction Materials Testing for ABIA Terminal and Apron Expansion in amount not to 
exceed $1,000,000. [Item went before City Council on June 9, 2016 and passed.] 
 
Authorize negotiation and execution of a 60-month contract with SP PLUS CORPORATION, or 
one of the other qualified offers to Request For Proposal PAX0127, to provide parking 
operations management services in an amount not to exceed $2,133,545 with three 12-month 
extension options in an amount not to exceed $459,239 for the first extension option, $470,720 
for the second extension option, and $482,488 for the third extension option, for a total contract 
amount not to exceed 3,545,992. [Item went before City Council on May 19, 2016 and was 
postponed to June 16, 2016 per changes and corrections.] 
 
Approve a resolution joining the City to the Joint Airport Zoning Board for the Austin Executive 
Airport and appointing the Assistant Director for the Department of Aviation and the Manager of 
the Planning and Zoning Department as the City representatives to the Joint Airport Zoning 
Board and the Assistant Director for the Department of Aviation on the Joint Airport Zoning 
Board of Adjustment. [Item went before City Council on June 9, 2016 and passed.] 
 
7. FUTURE AGENDA ITEMS 

 
ADJOURNMENT.    

 
 Stephanie Trinh left at 5:46 p.m. 

 
Date of next meeting:  July 12, 2016. 



CITY OF AUSTIN
AUSTIN-BERGSTROM INTERNATIONAL AIRPORT

Airport Operating Fund 5070
Income Statement - For Internal Use Only

Fiscal Year to Date for 8 Month(s) ended  May 31, 2016
1

Budget Y-T-D Y-T-D
Amended Annualized Year to Date Variance % Variance
Budget 8 month(s) w/ Encumb Fav (Unfav) Fav (Unfav)

REVENUE

AIRLINE REVENUE
Landing Fees 24,670,000.00 16,446,666.67 15,670,145.34 (776,521.33) (4.7%)
Terminal Rental & Other Fees 33,146,000.00 22,097,333.33 21,618,786.17 (478,547.16) (2.2%)

TOTAL AIRLINE REVENUE 57,816,000.00 38,544,000.00 37,288,931.51 (1,255,068.49) (3.3%)

NON-AIRLINE REVENUE
Parking 36,371,418.00 24,247,612.00 24,543,654.46 296,042.46 1.2%
Other Concessions 25,576,985.00 17,051,323.33 17,314,276.04 262,952.71 1.5%
Other Rentals and Fees 9,967,895.00 6,645,263.34 6,788,919.13 143,655.79 2.2%

TOTAL NON-AIRLINE REVENUE 71,916,298.00 47,944,198.67 48,646,849.63 702,650.96 1.5%

Interest Income 106,387.00 70,924.67 162,559.76 91,635.09 129.2%
TOTAL REVENUE 129,838,685.00 86,559,123.34 86,098,340.90 (460,782.44) (0.5%)

OPERATING REQUIREMENTS
Fac Mgmt, Ops and Airport Security 49,351,750.00 32,901,166.67 28,983,361.08 3,917,805.59 11.9%
Airport Planning and Development 3,113,986.00 2,075,990.67 1,491,948.16 584,042.51 28.1%
Support Services 17,604,545.00 11,736,363.33 9,506,237.65 2,230,125.68 19.0%
Business Services 12,893,847.00 8,595,898.00 7,975,416.59 620,481.41 7.2%

TOTAL OPERATING EXPENSES 82,964,128.00 55,309,418.67 47,956,963.48 7,352,455.19 13.3%
                                                                                                         
Debt Service

GO Debt Service Fund 26,305.00 17,536.67 17,536.66 0.01 0.0%
2013A Revenue Refunding Bonds 14,950,651.00 9,311,936.07 9,311,966.19 (30.12) (0.0%)
2013 Prosperity Bank Loan 3,814,225.00 2,467,391.65 2,467,224.97 166.68 0.0%
2014 Bond Issuance 133,022.00 32,063.54 32,063.29 0.25 0.0%
2016 Bond Issuance 3,850,949.00 1,639,951.48 0.00 1,639,951.48 100.0%
2005 Variable rate Notes (Swap) 12,244,805.00 8,755,122.88 8,474,965.00 280,157.88 3.2%
2005 Variable rate Notes Fees 1,380,184.00 920,122.67 928,860.19 (8,737.52) (0.9%)
PFC Debt Service Funding (12,843,479.00) (8,505,035.74) (8,393,861.96) (111,173.78) (1.3%)

TOTAL Net Debt Service 23,556,662.00 14,639,089.22 12,838,754.34 1,800,334.88 12.3%

OTHER REQUIREMENTS
Workers' Compensation 424,869.00 283,246.00 283,269.00 (23.00) (0.0%)
Citywide Administrative Support 3,786,716.00 2,524,477.34 2,524,476.00 1.34 0.0%
Communications & Technology Mgmt 1,248,165.00 832,110.00 832,105.00 5.00 0.0%
Accrued Payroll 242,814.00 161,876.00 161,876.00 0.00 0.0%
Wage Adjustment Markets 29,186.00 19,457.33 0.00 19,457.33 100.0%
Liability Reserve 17,000.00 11,333.33 11,333.33 0.00 0.0%
Operating Reserve 1,922,900.00 1,281,933.33 1,281,933.33 0.00 0.0%
CTECC 138,767.00 92,511.33 92,507.00 4.33 0.0%
Trunked Radio Allocation 114,693.00 76,462.00 76,453.00 9.00 0.0%

TOTAL OTHER REQUIREMENTS 7,925,110.00 5,283,406.66 5,263,952.66 19,454.00 0.4%

TOTAL REQUIREMENTS 114,445,900.00 75,231,914.55 66,059,670.48 9,172,244.07 12.2%

EXCESS (DEFICIT) OF TOTAL
AVAILABLE FUNDS OVER
TOTAL REQUIREMENTS 15,392,785.00 11,327,208.79 20,038,670.42 8,711,461.63 76.9%

ENPLANEMENTS Passengers % Inc/(Dec)
May, 2016 (Month over Month) 549,184 6.29%
May, 2016 - Year-to-Date 4,012,747 9.87%



CITY OF AUSTIN
AUSTIN-BERGSTROM INTERNATIONAL AIRPORT

INCOME STATEMENT COMPARISON THIS YEAR VS. LAST YEAR

This month - This Year vs. Last Year Fiscal YTD - This Year vs. Last Year
FY16 (May 16) vs FY15 (May 15) FY16 (Oct 15 - May 16) vs FY15 (Oct 14 - May 15)

FY16 FY15
FY16 FY15 Fav (Unfav) Fav (Unfav) YTD YTD Fav (Unfav) Fav (Unfav)

Airline Revenue May-16 May-15 $ Variance % Variance May-16 May-15 $ Variance % Variance

Landing Fees 2,097,307.10 2,123,319.40 (26,012.30) (1.2%) 15,670,145.34 15,651,350.35 18,794.99 0.1%
Terminal Rental & Other Fees 2,820,286.79 2,366,069.13 454,217.66 19.2% 21,618,786.17 18,251,513.12 3,367,273.05 18.4%
   Total Airline Revenue 4,917,593.89 4,489,388.53 428,205.36 9.5% 37,288,931.51 33,902,863.47 3,386,068.04 10.0%

Non-Airline Revenue
Parking 3,538,093.96 3,145,306.81 392,787.15 12.5% 24,543,654.46 22,655,628.56 1,888,025.90 8.3%
Food/Beverage & Retail 947,953.12 843,821.12 104,132.00 12.3% 6,733,382.95 5,961,033.72 772,349.23 13.0%
Rental Car 1,241,564.65 1,233,966.96 7,597.69 0.6% 9,021,821.53 8,519,024.81 502,796.72 5.9%
Advertising 101,803.34 106,490.69 (4,687.35) (4.4%) 988,741.67 1,019,428.58 (30,686.91) (3.0%)
Ads Barter Revenue 0.00 0.00 0.00 N/A 40,000.00 0.00 40,000.00 N/A
Other Concessions 70,062.81 61,495.31 8,567.50 13.9% 530,329.89 490,576.06 39,753.83 8.1%
Other Rentals and Fees 810,711.86 650,362.85 160,349.01 24.7% 6,788,919.13 5,150,425.10 1,638,494.03 31.8%
Total Non-Airline Revenue 6,710,189.74 6,041,443.74 668,746.00 11.1% 48,646,849.63 43,796,116.83 4,850,732.80 11.1%

Interest Income 28,057.27 15,907.47 12,149.80 76.4% 162,559.76 80,073.97 82,485.79 103.0%
   Total Operating Revenue 11,655,840.90 10,546,739.74 1,109,101.16 10.5% 86,098,340.90 77,779,054.27 8,319,286.63 10.7%

Operating Requirements
Fac Mgmt, Ops and Airport Security 3,403,359.15 3,205,977.62 (197,381.53) (6.2%) 28,983,361.08 27,706,040.04 (1,277,321.04) (4.6%)
Airport Planning and Development 184,319.52 204,622.77 20,303.25 9.9% 1,491,948.16 1,656,455.37 164,507.21 9.9%
Support Services 1,215,885.79 1,104,916.10 (110,969.69) (10.0%) 9,506,237.65 8,196,696.24 (1,309,541.41) (16.0%)
Business Services 1,044,416.57 785,509.10 (258,907.47) (33.0%) 7,975,416.59 6,771,389.48 (1,204,027.11) (17.8%)
   Total Operating Expense 5,847,981.03 5,301,025.59 (546,955.44) (10.3%) 47,956,963.48 44,330,581.13 (3,626,382.35) (8.2%)

Debt Service
GO Debt Service Fund 2,192.08 2,170.09 (21.99) (1.0%) 17,536.66 17,360.67 (175.99) (1.0%)
2013A Revenue Refunding Bonds 1,409,678.33 99,033.33 (1,310,645.00) (1323.4%) 9,311,966.19 792,265.32 (8,519,700.87) (1075.4%)
2013 Prosperity Bank Loan 336,708.33 73,333.33 (263,375.00) (359.1%) 2,467,224.97 476,666.32 (1,990,558.65) (417.6%)
2014 Bond Issuance 14,144.79 381.25 (13,763.54) (3610.1%) 32,063.29 381.25 (31,682.04) (8310.0%)
2005 Variable rate Notes (Swap) 848,613.00 2,072,310.00 1,223,697.00 59.0% 8,474,965.00 16,509,170.49 8,034,205.49 48.7%
2005 Variable rate Notes Fees 115,424.10 125,693.66 10,269.56 8.2% 928,860.19 1,005,326.32 76,466.13 7.6%
PFC Debt Service Funding (1,075,196.42) (981,754.85) 93,441.57 9.5% (8,393,861.96) (7,824,841.53) 569,020.43 7.3%
   Total Debt Service 1,651,564.21 1,391,166.81 (260,397.40) (18.7%) 12,838,754.34 10,976,328.84 (1,862,425.50) (17.0%)

Other Requirements
Workers' Compensation 35,400.00 42,180.00 6,780.00 16.1% 283,269.00 337,442.00 54,173.00 16.1%
Citywide Administrative Support 315,560.00 255,648.00 (59,912.00) (23.4%) 2,524,476.00 2,045,184.00 (479,292.00) (23.4%)
Communications & Technology Mgmt 104,015.00 115,315.00 11,300.00 9.8% 832,105.00 922,526.00 90,421.00 9.8%
Accrued Payroll 20,234.50 8,176.09 (12,058.41) (147.5%) 161,876.00 65,408.67 (96,467.33) (147.5%)
Operating Reserve 160,241.66 105,570.75 (54,670.91) (51.8%) 1,281,933.33 844,566.00 (437,367.33) (51.8%)
CTECC 11,565.00 12,031.00 466.00 3.9% 92,507.00 96,251.00 3,744.00 3.9%
Trunked Radio Allocation 9,560.00 9,045.00 (515.00) (5.7%) 76,453.00 72,346.00 (4,107.00) (5.7%)
Liability Reserve 1,416.66 1,416.66 0.00 0.0% 11,333.33 11,333.33 0.00 0.0%
   Total Other Requirements 657,992.82 549,382.50 (108,610.32) (19.8%) 5,263,952.66 4,395,057.00 (868,895.66) (19.8%)

Total Requirements 8,157,538.06 7,241,574.90 (915,963.16) (12.6%) 66,059,670.48 59,701,966.97 (6,357,703.51) (10.6%)

 
SURPLUS (DEFICIT) OF TOTAL AVAILABLE 
FUNDS OVER TOTAL REQUIREMENTS 3,498,302.84$      3,305,164.84$   193,138.00$         5.8% 20,038,670.42$    18,077,087.30$    1,961,583.12$     10.9%
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 Austin-Bergstrom International Airport 
 Aviation Activity Report 

Calendar Year 2016 vs 2015

Percent  01/2016 -  01/2015 -  Percent  
 05/2016 05/2015 Change 05/2016 05/2015 Change 

 Passenger Activity 
 Domestic Enplaned Revenue 526,854 495,400 6.35 2,338,820 2,162,447 8.16  

 Domestic Deplaned Revenue 509,829 484,371 5.26 2,337,720 2,157,394 8.36  

 International Enplaned Revenue 10,195 9,938 2.59 43,374 41,101 5.53  

 International Deplaned Revenue 10,094 9,914 1.82 45,277 41,237 9.80  

 Domestic Enplaned Non-Revenue 10,169 10,430 -2.50 52,083 51,028 2.07  

 Domestic Deplaned Non-Revenue 10,430 10,503 -0.70 54,120 49,368 9.63  

 International Enplaned Non-Revenue 42 81 -48.15 434 417 4.08  

 International Deplaned Non-Revenue 53 68 -22.06 431 364 18.41  

 Intl Enplaned Pre-Cleared Revenue 1,891 841 124.85 7,799 841 827.35 

 Intl Deplaned Pre-Cleared Revenue 1,836 776 136.60 8,381 776 980.03 

        Intl Enplaned Pre-Cleared Non-Revenue 33 17 94.12 128 17 652.94 

 Intl Deplaned Pre-Cleared Non-Revenue 24 14 71.43 139 14 892.86  

      

Passenger Totals 1,081,450 1,022,353 5.78 4,888,706 4,505,004 8.52  

   Enplaned Passenger Totals                        549,184            516,707           6.28          2,442,638            2,255,881          8.27

Deplaned Passenger Totals                532,266            505,646           5.26          2,446,068            2,249,153          8.75 

 Domestic PassengerTotals                      1,057,282            1,000,704         5.65           4,782,743           4,420,237           8.20 

 International Passenger Totals                     24,168               21,649        11.63             105,963              84,767          25.00

CURRENT PASSENGER RECORD = 1,165,811   RECORD SET = JULY 2015 

Aircraft Operations 
 Air Carrier 9,880 9,893 -0.13 46,855 44,948 4.24  
 Commuter & Air Taxi 1,248 1,247 0.08 6,174 6,476 -4.66  
 Military 795 791 0.51 4,217 2,896 45.61  
 General Aviation        
      Itinerant 4,132 3,755 10.04 20,268 20,186 0.41  
      Local 160 324 -50.62 1,100 1,237 -11.08  

 Total G.A. 4,292 4,079 5.22 21,368 21,423 -0.26  

 Total Operations 16,215 16,010 1.28 78,614 75,743 3.79  

**Note:  One of our Cargo companies is currently experiencing an issue with their system and they are unable to provide us with their 
cargo data.  Once the cargo company sends AUS their cargo statistics, we will make the changes in our system and distribute the
cargo statistics. 
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 Austin-Bergstrom International Airport 
 Aviation Activity Report 

 Fiscal Year 2016 vs 2015 

Percent  10/2015 -  10/2014 -  Percent  
 05/2016 05/2015 Change 05/2016 05/2015 Change 

 Passenger Activity 
Domestic Enplaned Revenue 526,854 495,400 6.35 3,849,859 3,503,621 9.88  

Domestic Deplaned Revenue 509,829 484,371 5.26 3,819,720 3,483,138 9.66  

International Enplaned Revenue 10,195 9,938 2.59 68,121 64,845 5.05  

International Deplaned Revenue 10,094 9,914 1.82 68,609 64,311 6.68  

Domestic Enplaned Non-Revenue 10,169 10,430 -2.50 81,993 82,223 -0.28  

Domestic Deplaned Non-Revenue 10,430 10,503 -0.70 83,836 78,838 6.34  

International Enplaned Non-Revenue 42 81 -48.15 670 703 -4.69  

International Deplaned Non-Revenue 53 68 -22.06 651 656 -0.76  

Intl Deplaned Pre-Cleared  24 14 71.43 508 14 3,528.57  
 Non-Revenue 
Intl Deplaned Pre-Cleared Revenue 1,836 776 136.60 13,408 776 1,627.84  

Intl Enplaned Pre-Cleared  33 17 94.12 513 17 2,917.65  
 Non-Revenue 
Intl Enplaned Pre-Cleared Revenue 1,891 841 124.85 11,591 841 1,278.24  

South Terminal-Intl Enplaned  0 0 0.00 0 0 0.00  
 Revenue 
South Terminal-Intl Deplaned  0 0 0.00 0 0 0.00  
 Revenue 
South Terminal-Intl Enplaned  0 0 0.00 0 0 0.00  
 Non-Revenue 
South Terminal-Intl Deplaned  0 0 0.00 0 0 0.00  
 Non-Revenue 
Passenger Totals  1,081,450 1,022,353 5.78 7,999,479 7,279,983 9.88  

Enplaned Passenger Totals 549,184 516,707 6.28 4,012,747 3,652,250 9.87

Deplaned Passenger Totals 532,266 505,646 5.26 3,986,732 3,627,733 9.90

Domestic PassengerTotals 1,057,282 1,000,704 5.65 7,835,408 7,147,820 9.62

International Passenger Totals 24,168 21,649 11.63 164,071 132,163 24.14

CURRENT PASSENGER RECORD = 1,165,811                      RECORD SET = JULY 2015

 Aircraft Operations 
Air Carrier 9,880 9,893 -0.13 76,055 72,159 5.40  
Commuter & Air Taxi 1,248 1,247 0.08 10,213 10,987 -7.04  
Military  795 791 0.51 6,553 4,253 54.08  
General Aviation        
     Itinerant 4,132 3,755 10.04 32,438 33,930 -4.40  
     Local 160 324 -50.62 2,042 1,989 2.66  

Total G.A. 4,292 4,079 5.22 34,480 35,919 -4.01  

Total Operations 16,215 16,010 1.28 127,301 123,318 3.23 

**Note:   One of our Cargo companies is currently experiencing an issue with their system and they are unable to provide us with their cargo data.  
Once the cargo company sends AUS their cargo statistics, we will make the changes in our system and distribute the cargo statistics.
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Project Subproject Subproject
Manager Current Subproject Status Info FDU Expenses YTD

Spend Plan
Amount - Budget -

FDU Level -
Current Year

5415

5702

6000

6001

ABIA Terminal
Improvements

ABIA
Stormwater /

Environmental

ABIA Airside
Improvements

ABIA Landside
Facility

Improvements

ABIA Terminal Fire
Protection Improvements-

Phase 2

Terminal Improvements
2012

Terminal East Infill Project

Records Management
Implementation

Matrix Electrical Room
HVAC Improvements

Food Court Improvements

Wet Pipe Fire Protection
System

Restrooms Completion

Shared Use Passenger
Processing System

South Terminal FY2015
Upper Level Curbside

Expansion Joints

Environmental
Management System

Stormwater Drainage
Improvements

Reclaimed Water Booster
Pump

Electronic Airport Layout
Plan And Utility Mapping
Information Technology

Master Plan
ABIA Bldg 6005

Improvements-Phase II
(P&E)

Landside Roadway and
Pedestrian Improvements

Phase 1

Elevator Refurbishment

5415.056

5415.059

5415.065

5415.066

5415.088

5415.095

5415.096

5415.098

5415.099

5415.106

5415.107

5702.008

5702.011

5702.013

6000.103

6001.072

6001.084

6001.092

6001.093

Avila, Ben

Jones, Burton

Jones, Burton

Routon, Aimee

Stalder, Ricky

Henson, Torrey

Robinson, Mike

Kumarage,
Rohini

Folsom-Heath,
Diana

Mercado, Robert
Kumarage,

Rohini

Carpenter, Kane

Vonstein, Alison

Carpenter, Kane

Kumarage,
Rohini

Mercado, Robert

Pirtle, Robert

Vonstein, Alison

Kumarage,
Rohini

Project CLOSE-OUT in progress - Final Acconting is being corrected since 3217 project used
funds from this project in error3176.  Other close-out docs also being addressed

No changes.

Contractor is completing final completion documents.

Puchasing/CTM reviews are delaying project.  Aviation continues to work with the Departments to
get contract started.
All items on the final punch list have been completed. Waiting for contractor to provide close out
documents.
The first part of the trash can order is complete and shipment scheduled.  This purchase should be
completed by mid-Summer.

Contractor has completed approximately 98% of the scope of work.

Warrenty period will end on June 15th

Outstanding items identified. Management scheduling meeting with vendor.
No firm ETA on ticket directories.
Appropriation pending cost estimates from project managers.

Warrenty Period

Open projects: helicopter noise modeling / support services to support amendments to City of
Austin helicopter ordinance; updating ABIA hydrologic and hydraulic models to reflect current
conditions; NEPA services:  to support the terminal ramp expansion-FAA approval received in late
September 2015, fuel consortium GSE fuel tanks - 3rd party project cancelled, and de-icing
storage facility -FAA approval received in mid-2015; and implement an ABIA environmental
records management system-project is wrapping up.
Stormwater Maintenance Projects advertised for bids beginning 6/13/2016. Eight prime
contractors attended the 6/22/2016 mandatory pre-bid meeting and site visit. Bid opening is
scheduled for 7/7/2016. ABIA Channel Improvements will be submitted to QMD after the first set of
permitting review comments are received. Additional services for design overage and for
permitting is being processed for a supplemental amendment  #3. At the request of the Dept. of
Aviation, a proposal was also submitted for drainage improvements study/assessment at the
control tower, which has flooded twice in one year. This is being held until the FAA funding is
worked out. Outfalls 10 and 11 will be bid later as a additional project and included in this
subproject if budget/funding allows. The Aviation Department added Outfalls 10 and 11 as
emergencies from the floods. When debris was cleared out from the floods, it was noticed that
these outfalls need to be rebuilt or redefined. Schedule will be adjusted when it is determined if
Outfall 10 and 11 will be included. ECAPRIS does not seem to allow input of multiple bid periods,
so will try to incorporate 2 or 3 bid periods in one timeframe in the schedule..
Project will be delivered under 3rd pary lease agreement.  I would like to keep project open until
project is completed which is tentatively set for mid-2016.

Began survey work.

Final verification of Phase One & Two SUPPs installation underway as part of the ITMP scope of
work.
The Contractor has submitted the remaining close-out documents and other materials for final
review and acceptance.  Final payment to the Contractor is expected to be approved within the
next two weeks.
Bids opened 1/21/16. Muniz Concrete & Contracting, Inc. is low bidder out of six received. M/WBE
goals were met. Council approved award and execution of construction contract 3/31/16.
Construction contract was executed 4/22/16. Pre-Construction conference held 6/6/2016.  NTP
start date will be 7/18/2016.
Decided to re-bid project.
Submitted re-bid package to QMD for review on 06/27/16

4910 8107 3176

4911 8107 A176
4910 8107 3190
4910 8107 6053
4911 8107 A190
4910 8107 3215
4910 8107 G215
4911 8107 A215
4912 8107 B060
4912 8107 B215

4910 8107 3216

4910 8107 3253

4910 8107 3265

4910 8107 3266

4910 8107 3285

4910 8107 3283

4910 8107 3310

4910 8107 3312

4910 8107 3151

4910 8107 3248

4911 8107 A248

4912 8107 C502

4910 8107 3290

4910 8107 3242

4910 8107 3188

4910 8107 3217

4911 8107 A217

4910 8107 3249
4911 8107 A249
4911 8107 A401

4911 8107 A245

$14,187 $275,946

$139,412 $877,390
$10,825 $0

$0
$0

($ 1,654,956) ($1,654,956)
$3,181,649 $3,181,649
$1,659,236 $2,514,280

$17,235 $17,922
$4,645,652 $4,773,994

$0 $300,000

$2,950 $65,053

$99,780 $87,860

$0 $27,390

$84,613 $214,640

$779,142 $1,307,757

$313,585 $465,061

$97,853 $151,698

$4,040 $252,188

$52,048 $500,000

$278,398 $1,250,000

$0 $0

$75,000

$14,328 $120,931

$0

$114,280 $0

$139,014 $0

$24,676 $42,227
$8,957 $529,562
$8,930 $0

$38,062 $1,250,000
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Project Subproject Subproject
Manager Current Subproject Status Info FDU Expenses YTD

Spend Plan
Amount - Budget -

FDU Level -
Current Year

6001

11222

Total

ABIA Landside
Facility

Improvements

ABIA Terminal -
Apron Expansion

and
Improvements

Upper Level Embankment
Inspections and Repairs

Central Plant - Media Fill
Replacement Project

Campus HVAC
Improvements

Drainage Easement

Landside Roadway and
Pedestrian Improvements

Phase 2

Campus Signage
Improvements

Parking Garage & Admin
Building - West Lot A -
Design & Construction

Consolidated Maintenance
Facility

Apron Expansion

6001.095

6001.098

6001.102

6001.103

6001.107

6001.112

6001.114

6001.117

11222.001

Vonstein, Alison

Mercado, Robert

Avery, Richard

Carpenter, Kane

Smythe-
Macaulay, David

Henson, Torrey

Jones, Burton

Chaney, Richard

Pirtle, Robert

Project was advertised for bids 4/25/16. Pre-Bid meeting held 5/11/16. Bid opening occurred
6/9/16. Three bids received, with the apparent low bid from Muniz Concrete & Contracting, Inc.
close to the engineer’s estimate. One of the three bidders was deemed non-responsive and is
protesting that. Site plan exemption approved. Building permit has been applied for. Street &
Bridge and QMD will be involved during construction. CSD will provide inspection services.
Project work will be completed by Hensel Phelps, contractor for the Terminal East Infill project,
since they are working in the Central Plant already as a part of that project.  Funding will remain
with this FDU.

Avery needs to add line item for runway lighting vault HVAC to spending Plan and Budget

Per Robert Henst 6/22/15 email: Waiting on final invoice to be paid.

Bus Shelter: 90% construction documents are going through quality review.
Sidewalks: 90% construction documents are going through permit and site plan review.

NTP received from COO, scope of project has changed will not be installing stand along Hilton
sign. In addition, we are awaiting a Public Works PM to be assigned to project. Kick off meeting
will soon follow.

Design is progressing. Survey has completed field work.  Geotech has been contracted to do
report.

Design kick-off meeting held on 29-Jun. Preliminary design submittal due 17-August.

GMP-2 for construction of the apron expansions (Package 2A) was approved in May and a Notice
to Proceed issued to Hensel Phelps to begin construction.
Installation of the temporary boarding bridges and elevated walkways (Package 3B) will begin in
the third week of June.  This will allow boarding gates at the east end of the existing Terminal
building to be vacated - in preparation for foundation construction activity to begin for the new
Terminal expansion (Package 3D).
Work on the De-Icing Facility (Package 1B) was slowed during the month of May due to excessive
rainfall, and efforts to remove contaminated groundwater from the facility footprint.
Construction work on the new Secured Exit Lanes (Package 3A) is going well. The east unit is
being prepared for installation of the interior secure exit equipment and finishes, as well as the
exterior metal panel finish. The west end unit lags (purposefully) behind the east end unit by a few
weeks - to optimize work activities.
Overall, the project is progressing well, and on schedule. Both the design team and the
construction team are working very well, and collaboratively, to produce first-rate expansion
facilities.

4910 8107 3247

4911 8107 A247

4911 8107 A400

4911 8107 A407
4911 8107 A504
4912 8107 C504
4910 8107 3292
4911 8107 A503
4912 8107 C500
4912 8107 C501

4912 8107 C503

4912 8107 C507

4911 8107 A509

4910 8107 3288

4911 8107 A288

4911 8107 A506

4911 8107 A507

4912 8107 C288

$14,786 $0

$364,518 $5,400,000

$338,409 $0

$18,464 $103,810
$8,189 $62,891

$25,589 $250,830
$0

$77,242 $41,500
$49,312 $23,000
$76,734 $43,500

$15,167 $125,000

$32,369 $13,750,000

$71,456 $3,640,247

$10,539,080 $14,419,200

$315,803 $2,057,212

$145,294 $500,000

$41,908 $500,000

$8,257,341 $29,286,334

$30,465,555 $86,829,116
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Tenant Updates and Business Development Events 
 

 
1. Condor began its Frankfurt – Austin – Frankfurt service on June 27th. Condor Airlines has 

announced it is extending service through 2017 in Texas with its nonstop route between 
Austin-Bergstrom International Airport (AUS) and Frankfurt International Airport (FRA). 
Seasonal service in 2017 will be extended to May through October with flights currently 
available at 
 

2. Travel and Leisure readers have voted Austin-Bergstrom International Airport 4th in its Best 
Domestic Airports List for 2016. 
 

3. May 2016 was the 3rd busiest month in Airport history. Total passenger traffic for May 2016 
was 1,081,450 up 6% compared to May 2015. 



GROUND TRANSPORTATION TRANSACTIONS 
JUNE 2016 

 
 
 

 
 

 
 
 

YEAR TO YEAR COMPARISON 
SERVICE CATEGORY  JUNE 2016 JUNE 2015 % Increase/(decrease) 

TAXICAB 40,730 32,402 25.7% 

LIMOUSINE 4,098 3,896 5.2% 

HOTEL SHUTTLE 3,099 3,180 (2.5%) 

OTHER SHUTTLE 1,258 1,011 24.4% 

CHARTER BUS 94 98 (4.1%) 

OVERALL TOTAL 49,279 40,587 21.4% 
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