

PARKING STUDY STATUS


August 23, 2011

for

Emma S. Barrientos Mexican American Cultural Center



PUBLIC WORKS DEPARTMENT
Austin's Groundbreaking Team



Your Department with a Heart!

Status Report

- Location of study
- Scope and fee of study
- Current progress

PUBLIC WORKS DEPARTMENT
Austin's Groundbreaking Team



Your Department with a Heart!


Study Location



Your Department with a Heart!

Scope and Fee


- EMACC Parking Study [\$57,200]
 - Parking Supply/Demand [\$18,800]
 - Parking Alternatives Analysis [\$26,600]
 - Preliminary Financial Feasibility Study [\$11,800]
- Rainey St. District Parking Study
 - Parking Supply/Demand [\$21,800]



Your Department with a Heart!

Progress


- **Contract Limits**
 - NTP – July 27, 2011
 - Contract Time – 90 Calendar Days
 - Supply/Demand Draft due - September 9, 2011
- **Progress**
 - Space Counts performed 8/11/11 – 8/14/11
 - Total 925 spaces (less secured residence)
 - On-Street 250 sp. (27%)
 - LAZ Lot 200 sp. (22%)
 - EMACC Lot 127 sp. (13%)
 - Private Lots 348 sp. (38%)




Your Department with a Heart!

Current Observations

- **Daytime Weekday Hours**
 - On-street spaces occupied by residents/visitors, employees, and contractors
 - Low turnover for occupied on-street parking
- **Evening Weekend Hours**
 - Majority of on-street spaces occupied for restaurants/bars in the district
 - LAZ Lot not utilized until late night hours



Your Department with a Heart!



Your Department with a Heart!