

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$6,000,000.00	08/03/17	(Council) – Professional Engineering Services
\$58,000.00	08/03/17	(Council) Administrative Authority, FY2016-2017
\$2,000,000.00	06/20/19	Proposed (Council) – Additional Funding for pedestrian safety improvements and other programs.
\$8,058,000.00	Total Contract Authorization	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,995,864.35	11/13/17	Professional Engineering Services
\$2,000,000.00		Proposed – SA #2 – Additional Funding for pedestrian safety improvements and other programs.
\$3,995,864.35	Total Contract Expenditures	