

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,020,000.00	06/20/2013	(Council) – Professional Engineering Services
\$3,658,541.47	04/23/2020	(Council) – Proposed – Amendment for additional services
\$6,678,541.47	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$516,812.92	01/29/2014	Original Professional Services Agreement for Professional Engineering Services
\$2,476,387.03	09/16/2016	SA # 1 – Additional Services
\$0.00	02/17/2017	SA # 2 – Add The Rios Group, Inc. as a subconsultant
\$3,658,541.47	Proposed	SA # 3 – Additional Services to begin the construction phase
\$6,651,741.42	<i>Total Contract Amount</i>	