

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$8,000,000	03/26/20	(Council) – Construction Contract with Intermountain Slurry Seal, Inc.
\$61,000	03/26/20	(Administrative Authority) – Not used
\$400,000	09/29/22	Proposed (Council) – Additional Contingency
\$8,461,000	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$2,000,000	04/17/20	Original basic term construction Contract with Intermountain Slurry Seal, Inc.
\$2,000,000	07/31/20	Extension Option 1 executed
\$2,000,000	07/31/21	Extension Option 2 executed
\$2,000,000	07/31/22	Extension Option 3 executed
\$8,000,000	<i>Total Contract History</i>	