AUTHORIZATION HISTORY

AMOUNT	DATE DESCRIPTION	
\$1,600,000.00	02/20/2020	(Council) – Architectural Design Services award – Lord, Aeck and Sargent, LLC
\$61,000.00	02/20/2020	Administrative Authority
\$75,000.00	12/8/2022	Proposed (Council) – Design services – to replace chilled water system
\$1,736,000.00	Total Contract Authorization	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$292,100.00	1/29/2021	Initial Contract Agreement –Phase A, Preliminary Design Services
\$1,327,526.24	12/1/2021	SA #1 – Phase B, Design Services thru Phase E, Post Construction
\$38,927.34	7/27/2022	SA #2 – Landscape design services
\$1,658,553.58	Total Contract History	