

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$3,182,481.50	02/09/2023	(Council) – 2018 Bond Stassney Lane / South Congress Avenue Intersection Safety Improvements
\$66,000	02/09/2023	(Administrative Authority)
\$318,248.15	02/09/2023	Initial construction contingency approved by Council.
\$3,566,729.65	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$3,182,481.50	02/09/2023	Initial Contract Amount
\$795,620	03/07/24	Authorize additional expenditures for the construction contract with Austin Underground, Inc. in the amount of \$795,620 for a total amount not to exceed \$3,978,101.50.
\$3,978,101.50	<i>Total Contract History</i>	