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Austin Water Statics:
 2,900 Miles of Gravity Lines
 59,000 Manholes
 137 Lift Stations
 78 Miles of Force Mains
 9 Decentralized Package WWTP
 1 Jointly Owned Wastewater System

Brushy Creek Wastewater System; 
COA Ownership is 9.87%

 2 Regional Wastewater Treatment Plants
Walnut Creek & South Austin Regional WWTP

 1 Biosolids Plant
Hornsby Bend Biosolids Management Plant
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Plant History
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1977 – 18 MGD

Plant History
WALNUT CREEK WWTP
Rehabilitation and Renewal Projects
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1977 – 18 MGD

1987 – 40 MGD

1990 – 60 MGD

1999 – 

2005 – 75 MGD

2019 – 

Colorado River 
Outfall

Optimization & 
Facility Plan

WALNUT CREEK WWTP
Rehabilitation and Renewal Projects

Plant History



2000 – Reclaimed Water
 2005 – Headworks #2
 2009 – Electrical Distribution
 2013 – Reclaimed Water
 2017 – Tertiary Filter
 2019 – Secondary Treatment
 2020 – Sludge Thickener 
 2020 – Pump Replacements
 2021 – Plant Control & Network
 2022 – Gas Scrubber
 2025 – Primary and Flow

WALNUT CREEK WWTP
Rehabilitation and Renewal Projects
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Plant History
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The treatment process for the 
existing plant and the expansion 
will be upgraded to reduce 
nutrient levels with a Biological 
Nutrient Removal (BNR) 
process, benefiting the health of 
the Colorado River downstream 
of Austin.
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A flood wall will be built around 
the plant to protect it from 
floodwaters that could rise from 
nearby Walnut Creek.
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Mitigate odors by incorporating 
advanced odor control 
technologies, such as biofilters, 
activated carbon filters, or basin 
covers.



Expansion to 100 MGD and Enhancement
Renewal Projects
• Headworks #1 renewal
• Influent lift station

 Expansion Projects 
• New 25 MGD with nutrient removal
• Influent pipe
• Outfall pipe

 Treatment Conversion
• 75 MGD with nutrient removal
• UV disinfection

 Protection of Plant
• Wet weather treatment facility
• Flood wall

Treatment Process Basins
Treatment Process Buildings  
Flood Protection
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Construction Packages

15

GMP 7 Existing 75MGD 
Rehabilitation 

GMP 8 Outfall & Sitewide Civil

GMP 4 Floodwall & Site 
Drainage

GMP 5 25MGD Expansion

GMP 6 Wet Weather Facility

GMP 1 HW 1 and ILS, Electrical 
I&C, Abatement
Mobilization Site 

Services
GMP 2

GMP 3 Long Lead Items and 
Early Works


Sheet1

								GMP 1		HW 1 and ILS, Electrical I&C, Abatement						GMP 1		Meter Vault & Bypass Pump Procurement



								GMP 2		Mobilization Site Services						GMP 2		PTC Mechanical Rehab, Concrete Repair, & Bypass Piping



								GMP 3		Long Lead Items and Early Works						GMP 3		PTC HVAC, E,I,&C Rehab & Roof Repair



								GMP 4		Floodwall & Site Drainage



								GMP 5		25MGD Expansion



								GMP 6		Wet Weather Facility



								GMP 7		Existing 75MGD Rehabilitation 



								GMP 8		Outfall & Sitewide Civil
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												2024				2025								2026								2027								2028								2029								2030								2031

												3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q		4Q		1Q		2Q		3Q

				WCWWTP PTC Rehab		PTC Rehab Construction		4/1/24		9/30/28

				WCWWTP PTC Rehab		GMP 1 - Meter Vault		4/1/24		7/31/25

				WCWWTP PTC Rehab		GMP 2 - PTC Rehab Mechanisms, Concrete Repair		2/1/25		9/30/28

				WCWWTP PTC Rehab		GMP 3 - PTC Rehab HVAC, E,I,&C, Roof Repair		6/1/25		9/30/28

				WCWWTP PTC Rehab		GMP 4 - Gas Line		1/1/26		12/31/27

				WCWWTP Headworks Improvements		GMP 1 - Headworks Improvements		6/1/25		9/4/29

				WCWWTP Influent Lift Station		GMP 1 - Influent Lift Station		6/1/25		11/22/28

				WCWWTP Expansion		Expansion Construction		6/1/25		6/3/31

				WCWWTP Expansion		GMP 2 - Mobilization Site Services		6/1/25		12/30/30

				WCWWTP Expansion		GMP 3 - LLE & Early Works Packages		8/21/25		12/27/28

				WCWWTP Expansion		GMP 4 - Floodwall & Site Drainage		11/14/25		4/6/28

				WCWWTP Expansion		GMP 5 - 25MGD Expansion		12/19/25		11/5/29

				WCWWTP Expansion		GMP 6 - Wet Weather		2/6/26		12/27/28

				WCWWTP Expansion		GMP 7 - Existing Plant Rehab		5/17/26		6/3/31

				WCWWTP Expansion		GMP 8 - Outfall		10/18/26		5/29/29





WC WWTP CIP Schedule





						Phase						CIPs

						Construction		Spending Plan Month or Q		Quarter		3023.019

								SP Months:		ERROR:#REF!		3023.036

								SP Quarters:		ERROR:#REF!		3023.046

								Start:		ERROR:#REF!		3023.059

								Finish:		ERROR:#REF!

								Total Days:		ERROR:#REF!



														ERROR:#REF!

														ERROR:#REF!

														ERROR:#REF!

						CIP ID		CIP						2024				2025								2026								2027								2028								2029								2030								2031

										START		FINISH		ERROR:#REF!

		ERROR:#REF!				ERROR:#REF!



																										X		X		X		X		X

																										X		X		X		X		X
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